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not confidential business information, it must be treated as such.
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possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.
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ecology and environment, inc.

International Specialists in the Environment

160 Spear Street
San Francisco, California 94105
Tel: (415) 777-2811, Fax: (415) 777-4074

19 April 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099602-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report -~ Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the March 1996 reporting period which ended on
March 23, 1996. This report is a consolidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guidance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do mnot hesitate to contact me if you have any questions regarding the

enclosed report or any other aspect of the START program.

Sincerely,

<ol

Thompson Chambers
START Team Leader

Attachment

cc: File
Gerry Gallagher, E & E Buffalo

recycled paper
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1.0 INTRODUCTION

Executive Summary

In the accounting month of March 1996, the U.S. Envirommental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks as well as project
work on several START TDDs. The START maintained on-call readiness and full
coverage of the regional spill phone. There were no emergency response call-outs
during the month of March.

Under provisions of the START contract (No. 68-W6-0010), the START
continued implementation of the elements of the Mobilization TDD. This involves
review and implementation of a variety of procedures including quality assurance,
transfer and accounting of government-provided equipment, and financial and
technical reporting requirements. The START will present a formal debrief to the
EPA Project Officer in the near future.

The START completed activities at the Santa Fe Derailment site in E1 Cajon,
California during the month of March. The START conducted oversight of
contaminated soils excavation and environmental restoration. The site was
initiated as an emergency response on February 1, 1996. Materials are being
assembled for a comprehensive incident report.

At the Sanders Aviation removal site in Tempe, Arizona the START conducted
air monitoring and confirmation soil sampling during excavation of soil
contaminated with the pesticide toxaphene. The START will also provide
efficiency-determination sampling during on-site treatment by thermal desorbtion.

On-site technical support is being provided on an on-going basis at the
Casmalia Resources removal site in Santa Barbara County, California. Site
activities during the month of March included collection and analysis of samples
from on-site leachate treatment systems, as well as site documentation and file
maintenance.

CEPP project work for this month included the collection of final database
information for the Emergency Air Monitoring Directory being prepared for Contra
Costa County, California. A draft shelter-in-place Evacuation Guidance Document
is being prepared for Los Angeles County, California.

Preliminary assessment activities were conducted at the Duck Valley Indian
Reservation site in Owyhee, Nevada and at the Electrite Assessment site in East
Palo Alto, California.

Removal activities were completed at the Gabbs Abandoned Drums site in
central Nevada. Significant progress was achieved on several on-going removal
TDDs including Superchrome Plating in Los Angeles, Omega Recovery Services in
Whittier, California, and Frontier Fertilizer in Davis, California.
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The remainder of START contract activities this month focused on equipment
maintenance and management, preparation of work plans and sampling plans,
regional health and safety coordination, review and validation of analytical

data, project report preparation, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during February 25 through March
23, 1996:

TDD#: 09-9601-0001-A EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE GENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to

provide continuous coverage. In March 1996, the START processed 477 spill
reports.

TDD#: 09-9601-0002-A ON-CALL/RESPONSE CALL-0UT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call In each office. There were no response call-outs in March 1996.

TDD#: 09-9601-0003-B EMERGENCY ATR MONITORING DIREGCTORY
PAN#: 0003-EAPG-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is now collecting final information into the database regarding local
emergency air monitoring and sampling capabilities, and analytical services
laboratories in the San Francisco Bay Area. The START attended several meetings
in March where peer review information and comments were collected.

TDD#: 09-9601-0004-A EVACUATION GUIDANGE DOGUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START is continuing to prepare the evacuation shelter-in-place guidance
manual and decision tree document by reviewing current relevant FEMA publications
and additional publications from various local agencies. The START is currently
writing the guidance manual.

TDD#: 09-9601-0005 SOUTHERN PACIFIC RATILROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

The START members worked with the EPA on their chemical safety audit of Southern
Pacific Railroads (SP) Intermodal Container facility in Long Beach, California.
A final letter report was submitted to EPA in March, and the TDD was subsequently
closed.
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TDD#: 09-9601-0006-A FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled on March 8 and on March 19. In addition,
on March 8, all monitoring and extraction wells were sounded to test for
infiltration of silt.

TDD#: 09-9601-0007-A NAVA.JO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

Bioremediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The next sampling of the remaining
bioremediation cells is tentatively scheduled for late Spring 1996.

TDD#: 09-9601-0008-B DODSON BROTHER OYL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLATIR, CALIFORNTA

The PRP’'s are currently negotiating with other groups for additional funding.
The START will continue to monitor activities at Dodson which will include site
restoration and disposal of excavated soils. The START is currently preparing
the 2nd interim report.

TDD#: 09-9601-0009-A CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUITER CREEK, CALIFORNIA

Performed pre site mobilization activities.

TDD#: 09-9601-0010-A DEL NORTE PESTICIDE
PAN#: O0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNTA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated

by ultraviolet oxidation before release. The next round of sampling is scheduled
for May 13.

TDD#: 09-9601-0011-A CASMALTA RESOURCES
PAN#: O0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALTA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERCS'’ on-site
treatment systems and maintains the administrative record, RCMS and analytical
database for the site. The START collects and analyzes samples from the
treatment systems onsite, reducing analytical costs for the project.
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TDD#: 09-9601-0012-A SPARKS SOLVENT FUEL/PLUME
PAR#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the installation and operation of a large-scale
vapor extraction and groundwater treatment system. Verbal reports are submitted
daily to the OSC whenever the START is on site. The START has also attended and
provided assistance for technical workgroup meetings, public meetings, and
regulator discussions., Currently, the START is reviewing early performance data
for the treatment system.

TDD#: 09-9601-0013-A SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The Sanders Aviation site In Tempe, Arizona operated as an aerial applicator of
pesticides from 1951 to 1984. Several areas on the site are contaminated with
high concentrations of the pesticide toxaphene. The START prepared two QASPs for
sampling during the removal. The START completed one QASP to guide air
monitoring for off-site migration of contaminants during excavation and one QASP
for soil sampling and process sampling during the excavation and remediation.
The soil was excavated to concentrations of 17 mg/kg of toxaphene or to a maximum
depth of 6 feet. The START was onsite with the FASP lab to provide 24-hour
turnaround of results to expedite the excavation. The excavated soil will be
treated by thermal desorption and the START will sample to determine efficiency
of the unit. Thermal desorption activities are projected to begin in April.

TDD#: 09-9601-0014-A YAVAPAT PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START Is currently conducting oversight of a pilot scale bioremediation study
being conducted on site. The START is reviewing final reports from the RP’s
contractor regarding: (1) the success of the study, and (2) the conceptual design
for a full-scale bioremediation treatment process. The START and OSC attended
a meeting with the RP and their contractors in Phoenix on March 21 to discuss
final clean-up levels. The START will visit the site in April to confer with the
Yavapai Tribal Council on the clean-up process, and discuss their Natural
Resources Damage Assessment project.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater
sampling. In March, the PRP group submitted a mnew Technical Memorandum
describing initial groundwater contamination results. The EPA and START are
reviewing this information and assisting in the development of a more extensive
perimeter and on-site groundwater well contamination investigation.
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TDD#: 09-9601-0016-A VERDESE CARTER PARK
PAN#: 0016-VCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN OAKLAND, CALIFORNIA

No activities were performed in March.

TDD#: 09-9601-0017-A AMERTCAN CHROME ENGINEERING, INC.
PAN#: O0017-ACRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALTFORNIA

The START was requested by EPA to provide oversight responsibilities of RP
removal activities. Prior site assessment activities concluded that an estimated
volume of liquid waste present on site included 2500 gallons of acid solutions,
cyanide solutions and miscellaneous solutions. The RP and his contractors are
working under the provisions of an EPA-approved work plan. Subsurface sampling
has occurred on-site during the past month. Analytical results will be evaluated

and reviewed by START upon receipt. A letter report will be submitted upon
completion of this project.

TDD#: 09-9601-0018-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0018-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Interim site stabilization measures including placement of barriers and pump
systems to contain precipitation runoff throughout the rainy season were
conducted under this TDD. Draft air and soil sampling plans were also prepared
in anticipation of final phase removal activities. The final removal phase

activities have commenced under a separate TDD. An interim report has been
submitted.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Superchrome is the site of an abandoned plating shop in Los Angeles, California.
The fourth and final removal phase, involving the removal of approximately 1,000
cubic yards of contaminated soil and debris, was completed in March. The START
is currently validating the analytical data associated with this effort and
drafting the overall Superchrome removal report.

TDD#: 09-9601-0020 HAWAII TECHNICAL ASSISTANCE
PAN#: 0020-HTTM-XX MULTI-MEDIA SURVEYS & INSPECTIONS
STATUS: INTERIM OAHU, HAWAII

The START completed its technical support role to the State of Hawaii in March.
The support involved designing an air sampling and monitoring campaign to
evaluate fugitive air emissions from a large industrial park on the island of
Oahu. An interim AOC and final report have been submitted.
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TDD#: 09-9601-0021 GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN GABBS, NEVADA

No activities occurred on-site during this reporting period. Cost billed this
month is for previously incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0001 START MOBILIZATION
PAN#: 0022-SMMP-XX MOBILIZATTON PLAN TMPLEMENTATION
STATUS: INTERIM LONG BEACH, CALIFORNTA

The Region IX START has completed the implementation of contract mobilization
activities. These activities involved the review of quality assurance
procedures, review and implementation of Management Plans, start-up procedures
associated with cost and technical reporting and finalizing transfer and
accountability procedures for government furnished equipment. An interim AOC and
complete summary report describing contract mobilization have been submitted.

TDD#: 09-9602-0002-A GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

In February the START was tasked to coordinate with the State of California
Department of Toxic Substances Control (DTSC) and assist with tank sampling at
the defunct Gibson Environmental facility. No site work has occurred to date
under this START TDD. Sampling is tentatively scheduled for April 8-10.

TDD#: 09-9602-0003-B SANTA FE DERATILMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: OPEN EL CAJON, CALIFORNIA

In March, the START conducted final contaminated soils excavation and
environmental restoration oversight at the site of the Santa Fe train derailment
in San Bernardino County, California. Presently, the START is assembling all
materials necessary for a comprehensive incident report.

TDD#: 09-9602-0004 ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
Included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.0.I.
determinations, and implementation of the QMP and HASPs).
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TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN GABBS, NEVADA

The START was tasked to provide assistance to the EPA during the removal phase
of the Gabbs Abandoned Drum site in Nye County, Nevada. A total of 36 containers
were labpacked, after segregation into specific wastestreams, and transported
off-site. The START performed on-site monitoring, coordinated site activities
with ERCs and BLM personnel and maintained photodocumentation and site logs
during on-site activities. A letter report will be submitted to the EPA.

TDD#: 09-9602-0006 ELECTRITE ASSESSMENT
PAN#: 0027-EASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM EAST PALO ALTO, CALIFORNIA

The EPA ERS tasked the START to provide technical assistance to the State of
California RWQCB at the Electrite Plating facility in East Palo Alto, California.
The START provided field screening results from soil and wood samples utilizing
an XRF. The data will be used by the RWQCB to plan future sampling event at the
facility. The START provide a letter report for this project, which completes
all TDD requirements.

TDD#: 09-9602-0007-A DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN OWYHEE, NEVADA

The START was been tasked to assist the EPA in conducting a site assessment. The
site is on the Duck Valley Indian Reservation at Owyhee, Elko County, Nevada.
The site is the prior location of a pesticide storage shed, and is fenced. There
is suspected high contamination of dinoseb in the soil. The START conducted a
site assessment to determine the level of contamination and the amount of soil
contaminated.

TDD#: 09-9603-0001 GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNTA

The START has been directed to perform a site assessment at the Grey Eagle Mine
near Happy Camp, Californmia. XRF analysis with laboratory confirmation for
metals in the mill tailings waste will be performed. In addition run-off samples
from Indian Creek will be collected and analyzed for pH, turbidity and bio-assay.
The data will be used to determine if the site represents an imminent threat to
human health and environment.

TDD#: 09-9603-0002 OAHU EXERCISE - REPORT
PAN#: 0030-OEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Comments and revisions were incorporated into the Operation Diamond Head report
and additional copies were created for distribution to the participating
agencies. This TDD will be AOC’d on March 29, 1996. No other actions will be
performed for this TDD.
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TDD#: 09-9603-0003 PUNA GEOTHERMAL VENTURE

PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION

STATUS: OPEN HONOLULU, HAWAII

An Orientation meeting will be held at the beginning of April.
started as of March 23, 1996,
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 04/19/1996
Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted Labor Hours Estlw:;erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 32.00 -32.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P2 .00 40.50 -40.50 .00
NO SUBTASK USED P1 .00 32.50 -32.50 .00
NO SUBTASK USED P3 .00 491.50 -491.50 .00
TOTAL 1,500.00 604.50 895.50 1,500.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 67,357.50 19,688.37 47,669.13 67,357.50 34.39
Other Direct Costs 300.00 50.21 249.79 363.00 .09
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 10.59 .02
SubHandling Fee .00 .00
TOTAL $67,657.50 $19,749.17 $47,908.33  $67,720.50 $34.50
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0002

Month Ending: 03/23/1996
TDD Activity Type: START Site Specific Project

On-Call Response Call Out
ON-CALL RESPONSE CALL QUT

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud Es“ﬂ'gﬁg
o geted Labor Hours rod
Subtask Description: ha:ﬂs Spent Balance require
NO SUBTASK USED P1 .00 23.50 -23.50 .00
NO SUBTASK USED P3 .00 262.06 -262.06 .00
NO SUBTASK USED P4 .00 15.38 -15.38 .00
NO SUBTASK USED P2 .00 147.79 -147.79 .00
TOTAL 900.00 448.73 451.27 900.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  40,414.50 15,236.47 25,178.03 40,414.50 33.95
Other Direct Costs 1,210.00 40.81 1,169.19 1,210.00 .09
Travel .00 82.12 -82.12 .00 18
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 2592 .06
SubHandling Fee .00 .00
TOTAL $41,624.50 $15,385.32 $26,239.18  $41,624.50 $34.29
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory Report Date: 04/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SAN FRANCISCO County: SAN FRANCISCO ~ Stater CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted Labor Hours Esm"r"g;?g
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 60.00 -60.00 .00
NO SUBTASK USED p2 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 32.00 -32.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 200.00 99.00 101.00 200.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 9,743.34 3,414.34 6,329.00 9,743.34 34.49

Other Direct Costs 1,089.00 718.33 37067 1,089.00 7.26

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 151.57 1.53

SubHandling Fee .00 .00

TOTAL $10,832.34 $4,284.24 $6,548.10 $10,832.34 $43.28
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 03/23/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory

Report Date: 04/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Estimated

glon: Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED P3 .00 22.00 -22.00 .00

TOTAL .00 22.00 -22.00 200.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,426.34 $64.83
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0004

Month Ending: 03/23/1996
TDD Activity Type: START Site Specific Project

Evacuation Guidance Document

EVACUATION GUIDANCE DOCUMENT

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSib: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud Estirggaerg
o geted Labor Hours e
Subtask Description: 'F-laobuor; Spent Balance require
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 20.00 -20.00 .00
TOTAL 40.00 25.00 15.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,796.20 686.02 1,110.18 1,796.20 137.20
Other Direct Costs 246.60 81.02 165.58 2,465.98 16.20
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.10 3.42
SubHandling Fee .00 .00
TOTAL $2,042.80 $784.14 $1,258.66 $4,262.18 $156.83
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-8601-0005

Month Ending: 03/23/1996
TDD Activity Type: START Site Specific Project

Southern Pacific Railroad Safety Audit
SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Report Date: 04/19/1996
Completion Date: 03/31/1996
Estimated Completion Date: 00/00/0000

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL
Region: © Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL 40.00 15.00 25.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,997.40 728.80 2,268.80 1,796.20 48.59
Other Direct Costs 246.60 248.34 -1.74 246.60 16.56
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 52.40 3.48
SubHandling Fee .00 .00
TOTAL  $3,244.00 $1,029.54 $2,214.46 $2,042.80 $68.64
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 03/23/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project
TDD Title: Frontier Fertilizer Report Date: 04/19/1996
Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Region: 9 B Esti:l\:ted
udgeted Labor Hours urs
Subtask Description: ll_-la:I?r; Spent Balance required
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 256.50 -256.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P1 .00 9.00 -9.00 .00
TOTAL 600.00 284.50 315.50 600.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  26,943.00 11,377.38 15,565.62 26,943.00 39.99
Other Direct Costs  7,260.00 261.34 6,998.66 7,260.00 .92
Travel 1,452.00 221.32 1,230.68 1,452.00 .78
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .0 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 101.84 .36
SubHandling Fee .00 .00
TOTAL $35,655.00 $11,961.88 $23,693.12 $35,655.00 $42.05
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0007
Navajo Toxaphane
NAVAJO TOXAPHENE

Month Ending: 03/23/1996
TDD Activity Type: START Site Specific Project

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

Page 7 of 30

City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Region: S Budgeted Labor Hours Estlwg;ﬁg
Subtask Description: ll_-lac?l?r; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
NO SUBTASK USED P2 .00 12.00 -12.00 .00
NO SUBTASK USED P1 .00 26.00 -26.00 .00
TOTAL 225.00 45.00 180.00 225.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  10,110.07 1,364.56 8,745.51 10,110.07 30.32
Other Direct Costs  4,840.00 .00 4,840.00 4,840.00 .00
Travel 7,260.00 .00 7,260.00 7,260.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $22,210.07 $1,364.56 $20,845.51  $22,210.07 $30.32

*** Confidential Business Information -

Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 04/19/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO  State: CA
CERCLIS ID: CATO080014194 SSiD: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours Estlr'-rllg!tﬁg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 11.00 -11.00 .00
NO SUBTASK USED P2 .00 77.00 -77.00 .00
TOTAL 150.00 90.00 60.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 6,008.58 3,060.19 2,948.39 6,005.58 34.00

Other Direct Costs 605.00 360.59 244.41 £056.00 4.01

Travel 1,210.00 .00 1,210.00 121.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 76.07 .85

SubHandling Fee .00 .00

TOTAL  $7,823.58 $3,496.85 $4,326.73 $6,731.58 $38.85
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 04/19/1996
Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD

Reaion: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 8.00 -8.00 400.00
TOTAL 500.00 8.00 492.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  24,386.00 27117 24,114.83 24,386.00 33.90
Other Direct Costs 5,856.40 7.78 5,848.62 4,000.00 .97
Travel 27,817.90 .00 27,817.90 18,000.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1.64 .21
SubHandling Fee .00 .00
TOTAL $58,060.30 $280.59 $57,779.71  $47,386.00 $35.07
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 04/19/1996
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours EStlﬂg!tl‘:g
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 24.50 -24.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 166.50 -166.50 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00
TOTAL 600.00 203.00 397.00 600.00

Estimated Dollars per

Dollars Total Dollars Dollars ~ LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  27,493.00 7,460.32 20,032.68 27,483.00 36.75

Other Direct Costs  2,420.00 671.92 1,748.08 2,420.00 3.31

Travel 6,050.00 723.78 5,326.22 6,050.00 3.57

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 294.49 1.45

SubHandling Fee .00 .00

TOTAL $35,963.00 $9,150.51 $26,812.49 $35,963.00 $45.08
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/19/1996
Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Bud ESﬁwgﬁg
o geted Labor Hours ired
Subtask Description: II-Ia:I?rrs Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 185.50 -185.50 .00
NO SUBTASK USED P2 .00 172.50 -172.50 .00
NO SUBTASK USED P1 .00 138.00 -138.00 .00
TOTAL 5,000.00 498.00 4,502.00 5,000.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 210,680.00 15,268.73 195,421.27 210,680.00 30.66
Other Direct Costs  1,694.00 579.66 1,114.34 1,694.00 1.16
Travel 84,700.00 114.57 84,585.43 84,700.00 23
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 146.48 .29
SubHandling Fee .00 .00
TOTAL 297,084.00 $16,109.44 $280,974.56 $297,084.00 $32.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/19/1996
Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 T14.00 -114.00 .00
TOTAL .00 114.00 -114.00 5,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $8,049.07 $70.61
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project
TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 04/19/1996
SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

Site Name:

Site Location:

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud Estiwgaercsl
o geted Labor Hours ired
Subtask Description: Il-lac?l?r; Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 47.00 -47.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
TOTAL 700.00 55.00 645.00 700.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  32,628.00 1,898.45 30,729.55 32,628.00 34.52
Other Direct Costs 2,420.00 5562.28 1,867.72 2,420.00 10.04
Travel 9,680.00 .00 9,680.00 9,680.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .60
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 116.53 212
SubHandling Fee .00 .00
TOTAL $44,728.00 $2,567.26 $42,160.74  $44,728.00 $46.68
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0013
TDD Title: Sanders Aviation
Site Name: SANDERS AVIATION
Site Location:

Month Ending: 03/23/1996
TDD Activity Type: START Site Specific Project

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Bud Estirgg;‘ﬁg

geted Labor Hours h
Subtask Description: 'f-laobuorrs Spent Balance required
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 502.00 -502.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P1 .00 82.50 -82.50 .00
TOTAL 1,000.00 606.50 393.50 1,000.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  44,905.00 19,826.34 25,078.66 44,905.00 32.69

Other Direct Costs 5,082.00 841.59 4,240.41 5,082.00 1.39

Travel 16,940.00 .00 16,940.00 16,940.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 177.57 29

SubHandling Fee .00 .00

TOTAL $66,927.00 $20,845.50 $46,081.50 $66,927.00 $34.37
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

09-9601-0014

Yavapai/Stone Container site

YAVAPAI PENTA POND

TDD Activity Type: START Site Specific Project

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSiD: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud ESﬁﬂggi.g
o geted Labor Hours ool
Subtask Description: ha‘?:r; Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 121.50 -121.50 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
TOTAL 330.00 144.50 185.50 330.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  16,172.10 6,017.04 10,155.06 16,172.10 41.64
Other Direct Costs 726.00 114.03 611.97 726.00 .79
Travel 1,452.00 .00 1,452.00 1,452.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 24.05 A7
SubHandling Fee .00 .00
TOTAL $18,350.10 $6,155.12 $12,194.98  $18,350.10 $42.60
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: (09-9601-0015

TDD Title: Omega Chemical
Site Name: OMEGA RECOVERY SERVICES

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 04/19/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY )

Region: 9 Budgeted Labor Hours Es"ﬂg!tlel‘g
Subtask Description: Iﬁa::r; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 116.50 -116.50 .00
NO SUBTASK USED P2 .00 50.00 -50.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 450.00 172.50 277.50 450.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 22,646.98 5,925.17 16,721.81 22,646.98 34.35

Other Direct Costs  1,210.00 426.23 783.77 1,210.00 247

Travel 484.00 46.20 437.80 484.00 27

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 99.66 .58

SubHandling Fee .00 .00

TOTAL $24,340.98 $6,497.26 $17,843.72  $24,340.98 $37.67
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 04/19/1996
Site Name: VERDESE CARTER PARK Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL

Region: 9 Bud Estir:'lated
geted Labor Hours ours
Subtask Description: ll:laobuor; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
NO SUBTASK USED p2 .00 8.00 -8.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
TOTAL 500.00 32.00 468.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  23,741.50 1,092.64 22,648.86 23,741.50 34.15
Other Direct Costs 8,470.00 .00 8,470.00 8,470.00 .00
Travel 2,420.00 .00 2,420.00 2,420.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $34,631.50 $1,092.64 $33,538.86 $34,631.50 $34.15
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0017
TDD Title: American Chrome Engineering Inc.
Site Name: AMERICAN CHROME ENGINEERING, INC.

Site Location:

Month Ending: 03/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 04/19/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda State: CA
CERCLIS ID: CA0001186154 SSID: CE
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Eﬁiﬂgﬁ?.g

geted Labor Hours L
Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 21.00 -21.00 .00
NO SUBTASK USED P2 .00 40.00 -40.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 70.00 80.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 6,735.75 2,314.47 4,421.28 6,735.75 33.06

Other Direct Costs 1,452.00 .00 1,452.00 1,452.00 .00

Travel 242.00 .00 242.00 242.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA .00 .00

SubHandling Fee .00 .00

TOTAL  $8,429.75 $2,314.47 $6,115.28 $8,429.75 $33.06
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 08-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 04/19/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000
City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud EStimg:ﬁg

geted Labor Hours h
Subtask Description: Ilzla:l?rrs Spent Balance required
NO SUBTASK USED P3 .00 9.00 -8.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
TOTAL 60.00 57.00 3.00 60.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required: delivered:

Direct Labor 2,245.25 1,990.14 255.11 2,245.25 34.91

Other Direct Costs 1,210.00 236.88 973.12 1,210.00 416

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 49.97 .88

SubHandling Fee .00 .00

TOTAL  $3,455.25 $2,276.99 $1,178.26 $3,455.25 $39.95
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0019
TDD Title: Superchrome Funded Removal
Site Name: SUPERCHROME PLATING & ENGINEERING CO.
Site Location: 1504 E. WASHINGTON BLVD.

Month Ending: 03/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES State:  CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estirl?g:;g

geted Labor Hours h
Subtask Description: Ii-laobuorrs Spent Balance required
NO SUBTASK USED P3 .00 60.00 -60.00 .00
NO SUBTASK USED P2 .00 275.50 -275.50 .00
NO SUBTASK USED P1 .00 26.50 -26.50 .00
TOTAL 604.00 362.00 242.00 604.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required: delivered:

Direct Labor  24,599.28 11,672.57 12,926.71 24,559.28 32.24

Other Direct Costs 1,815.00 674.56 1,140.44 1,815.00 1.86

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical 3,693.00 .00 3,693.00 3,693.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 142.28 .39

SubHandling Fee .00 .00

TOTAL $30,107.28 $12,489.41 $17,617.87 $30,067.28 $34.50
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9601-0020

Site Location:

Month Ending: 03/23/1996

TDD Activity Type: START Site Specific Project
Hawaii Technical Assistance
HAWAII TECHNICAL ASSISTANCE
Campbell Industrial Park

Completion Date:

Report Date: 04/19/1996
03/31/1996

Estimated Completion Date: 00/00/0000

City: Honolulu County: Ozahu State: HI
CERCLIS ID: SSID: ZZ
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 16.00 -16.00 .00
TOTAL 150.00 16.00 134.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,735.75 605.93 6,129.82 6,735.75 37.87
Other Direct Costs 924.74 148.23 776.51 924.74 9.26
Travel 2,420.00 .00 2,420.00 2,420.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 31.27 1.95
SubHandling Fee .00 .00
TOTAL $10,080.49 $785.43 $9,295.06 $10,080.49 $49.09
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 04/19/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 02/29/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Estlwg;ig
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 13.50 -13.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 500.00 183.50 316.50 500.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 22,452.50 5,001.15 17,451.35 22,452.50 27.25

Other Direct Costs 6,712.47 187.07 6,525.40 6,712.48 1.02

Travel 8,470.00 346.82 8,123.18 8,470.00 1.89

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 112.62 61

SubHandling Fee .00 .00

TOTAL $37,634.97 $5,647.66 $31,987.31  $37,634.98 $30.78
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 03/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums

TDD Number: 09-9601-0021

Report Date: 04/19/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 02/29/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 .25 -.25 .00
TOTAL .00 25 -25 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $8.74 $34.96
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9602-0001
START Mobilization
START MOBILIZATION

Month Ending: 03/23/1996
TDD Activity Type: START Site General Project

Report Date: 04/19/1996

Completion Date: 04/01/1996

Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeies State: CA
CERCLIS ID: SSID: 00
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud EStiﬂgtﬁg
o geted Labor Hours rod
Subtask Description: Il:la:L?rrs Spent Balance require
NO SUBTASK USED P3 .00 74.00 -74.00 .00
NO SUBTASK USED P2 .00 41.00 -41.00 .00
NO SUBTASK USED P1 .00 20.00 -20.00 .00
TOTAL 200.00 135.00 65.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,981.00 5,355.35 3,625.65 8,981.00 39.67
Other Direct Costs 242.00 7.77 23423 242.00 .06
Travel .00 .00 .00 .00 00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1.64 .01
SubHandling Fee .00 .00
TOTAL  $9,223.00 $5,364.76 $3,858.24 $9,223.00 $39.74
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 04/19/1996
Site Name: GIBSON - BAKERSFIELD Completion Date: 05/31/1996
Site Location: Estimated Completion Date: 05/31/1996
City: Bakersfield County: Kern State: CA
CERCLIS ID: SSID: Z2Z

Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 1.00 -1.00 .00

NO SUBTASK USED P1 .00 .00 .00 .00

TOTAL 40.00 1.00 39.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,796.20 50.47 1,745.73 1,796.20 50.47
Other Direct Costs 242.00 32.56 209.44 242.00 32.56
Travel 275.88 .00 275.88 275.88 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 6.87 6.87
SubHandling Fee .00 .00
TOTAL $2,314.08 $89.90 $2,224.18 $2,314.08 $89.90
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 03/23/1996
TDD Activity Type: START Site Specific Project

09-9602-0003
Santa Fe Derailmen - E! Cajon

SANTA FE DERAILMENT - EL CAJON
669 South Main Track

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

near!-15 & |-138

City: El Cajon County: San Bernardino State: CA
CERCLIS ID: CA0001342039 SSID: ZZ
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Estiwg:scsl

geted Labor Hours L
Subtask Description: ha‘:)‘?rfs Spent Balance required
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 236.00 -236.00 .00
NO SUBTASK USED P2 .00 457.00 -457.00 .00
NO SUBTASK USED P1 .00 241.00 -241.00 .00
TOTAL 1,260.00 945.00 315.00 1,260.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  51,048.70 28,471.46 22,578.24 51,048.70 30.16

Other Direct Costs  3,025.00 1,338.01 1,686.99 3,025.00 1.42

Travel 10,890.00 6,523.76 4,366.24 10,890.00 6.91

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 1,658.91 1.76

SubHandling Fee .00 .00

TOTAL $64,964.70 $37,992.14 $26,972.56 $64,964.70 $40.25

Page 24 of 30

*** Confidential Business Information - Not

for Release ***



TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 03/23/1996
TDD Activity Type: START Site General Project

09-9602-0004
On-Going START Program Support

ON-GOING START PROGRAM SUPPORT

Report Date: 04/19/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SANFRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: MITGUARD, Matthew
Region: 9 Bud Estiw:aerg
- geted Labor Hours irod
Subtask Description: hacﬁ?r; Spent Balance require
NO SUBTASK USED T2 .00 112.00 -112.00 .00
NO SUBTASK USED SS .00 191.00 -191.00 .00
NO SUBTASK USED P4 .00 89.00 -89.00 .00
NO SUBTASK USED P3 .00 435.00 -435.00 .00
NO SUBTASK USED P2 .00 76.50 -76.50 .00
NO SUBTASK USED P1 .00 58.00 -58.00 .00
TOTAL 1,000.00 961.50 38.50 1,000.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  44,905.00 35,447.39 9,457 .61 44,905.00 46.01
Other Direct Costs 4,095.00 7,393.45 -3,298.45 4,954 95 9.60
Travel 2,420.00 2,899.68 -479.68 2,420.00 3.76
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 2,171.75 2.82
SubHandling Fee .00 .00
TOTAL $51,420.00 $47,912.27 $3,507.73  $52,279.95 $62.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 04/19/1996
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: MITGUARD, Matthew

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 96.00 -96.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 74.50 -74.50 .00
TOTAL .00 171.50 -171.50 1,000.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $8,782.67 $116.33
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 04/19/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Gabbs County: Nye State: NV
CERCLIS ID: SSIb: ZZ

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 161.00 -161.00 .00
TOTAL 650.00 164.00 486.00 650.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 27,770.35 4,321.91 23,448.44 27,770.35 26.35
Other Direct Costs  1,452.00 35.31 1,416.69 1,452.00 22
Travel 1,673.00 .00 1,573.00 1,673.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 7.45 .05
SubHandling Fee .00 .00
TOTAL $30,795.35 $4,364.67 $26,430.68 $30,795.35 $26.61
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 08-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 04/19/1996
Site Name: ELECTRITE ASSESSMENT ' Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: Z2Z

Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours Estlr:llg;erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 53.50 -53.50 .00
NO SUBTASK USED P1 .00 22.00 -22.00 .00
TOTAL 80.00 75.50 4.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,389.60 2,658.30 731.30 3,389.60 35.21
Other Direct Costs 36.30 91.72 -55.42 36.30 1.21
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 19.35 26
SubHandling Fee .00 .00
TOTAL  $3,425.90 $2,769.37 $656.53 $3,425.90 $36.68
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 03/23/1996
TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project
TDD Title: Electrite Assessment

Report Date: 04/19/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO

County: SAN MATEO State: CA
CERCLIS ID: SSIb: zZZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 .25 -25 .00
NO SUBTASK USED T1 .00 25 -25 .00
TOTAL .00 .50 -.50 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 08-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 04/19/1996
Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/20/1996
Site Location: Estimated Completion Date: (05/20/1996
City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL

Region: S Budgeted Labor Hours EStlﬁ:;erg
Subtask Description: IF{a:l?rrs Spent Balance required
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 217.00 -217.00 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 73.00 -73.00 .00
TOTAL 500.00 294.00 206.00 500.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 23,574.80 9,641.13 13,833.67 23,574.80 32.79

Other Direct Costs 1,210.00 148.54 1,061.46 1,210.00 51

Travel 3,813.92 674.42 3,139.50 3,813.92 2,29

Equipment  1,500.40 .00 1,500.40 1,500.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 ' .00 .00 .00 .00

Equipment Usage 90.00 .00 90.00 90.00 .00

SGA 173.65 .59

SubHandling Fee .00 .00

TOTAL $30,18%.12 $10,637.74 $19,551.38  $30,189.12 $36.18
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 03/23/1996
TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation
Site Name: DUCK VALLEY INDIAN RESERVATION
Site Location:

Report Date: 04/19/1996
Completion Date: (05/20/1996
Estimated Completion Date: 05/20/1996

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 25 -25 .00
NO SUBTASK USED T1 .00 .25 -25 .00
NO SUBTASK USED P3 .00 .25 -25 .00
TOTAL .00 .75 -75 500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $44.34 $59.12
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 03-9603-0001

Site Location:

Month Ending: 03/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Grey Eagle Mine Site
Site Name: GREY EAGLE MINE SITE

Report Date: 04/19/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: 77
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours Esuﬁg;efg
Subtask Description: II-Iag):r; Spent Balance required
NO SUBTASK USED P1 .00 19.00 -19.00 .00
TOTAL 180.00 19.00 161.00 180.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 8,770.20 498.08 8,272.12 8,770.20 26.21

Other Direct Costs 847.00 81.00 766.00 847.00 4.26

Travel 1,452.00 .00 1,452.00 1,452.00 .00

Equipment 484.00 .00 484.00 484.00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical 4,000.00 .00 4,000.00 4,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 17.09 .90

SubHandling Fee .00 .00

TOTAL $15,553.20 $596.17 $14,957.03 $15,553.20 $31.38
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 03/23/1996

TDD Number: 08-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 04/19/1996
Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996
Site Location: Estimated Completion Date: 00/00/0000
City: County: State:
CERCLIS ID: SSID: 00

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael

Region: 9 Estimated

gion: Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED P1 .00 8.00 -8.00 .00

TOTAL 18.00 8.00 10.00 18.00
Estimated Dollars per
Dollars Total Dollars Dollars %jOIE h°“J_
Cost Element: Budgeted: Spent: Balance: Required: elivered:
Direct Labor 557.74 209.73 348.01 557.74 26.22
Other Direct Costs 605.00 .00 605.00 605.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $1,162.74 $209.73 $953.01 $1,162.74 $26.22
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4/19/1996 TABLE T-1

SUMMARY OF LOE HOURS Ecology and

Environment

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  3/23/1996

Region: 9 CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT 'PERCENT OF PERCENT  PERCENT OF
%TAL ACJ%EYS ot TOTgl'i ACJ%R(S
LOE
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS | Gc'HOURS SITE .SPECIFIC | ROURS LOE HOURS SITE-SPECIFIC
AP  General Project Management
XX NO SUBTASK USED 774.00 22.42% 0.00% 846.00 12.83% 0.00%
TOTAL General Project Management 774.00 22.42% 0.00% 846.00 12.83% 0.00%
MP  Mobilization Plan Implementation
XX NO SUBTASK USED 100.00 2.90% 0.00% 135.00 2.05% 0.00%
TOTAL Mobilization Plan Implementation 100.00 2.90% 0.00% 135.00 2.05% 0.00%
PA  Chemical Safety Audits
XX NO SUBTASK USED 9.00 0.26% 100.00% 15.00 0.23%  100.00%
TOTAL Chemical Safety Audits 9.00 0.26% 0.00% 15.00 0.23% 0.00%
PC  Chemical Emergency Preparednes
XX  NO SUBTASK USED 6.00 0.17% 42.86% 121.00 1.84% 94.03%
TOTAL Chemical Emergency Preparedness & Preventio 14.00 0.41% 0.00% 134.00 2.03% 0.00%
RA  Removal Action/investigation/Monit
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4/19/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and

Environment

BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  3/23/1996
Region: 9 CONTRACT#  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
ToTAL ACTOURS | ToTAL Torar  GIRORS
LOE
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS [OTAL o CTESHQURS | LOE LOE HOURS SITE.SPL2URS

RA  Removal Action/Investigation/Monit

XX  NO SUBTASK USED 592.00 17.15% 100.00% 612.00 9.28%  100.00%

TOTAL Removal Action/investigation/Monitoring 1,134.00 32.84% 0.00% 1,767.50 26.81% 0.00%

RR  Regional Response Center Suppor

XX  NO SUBTASK USED 8.05 0.23% 4.17% 448.73 6.81% 43.94%

TOTAL Regional Response Center Support 193.05 5.59% 0.00% 1,021.23 15.49% 0.00%

RS Removal Support (PRP/State)

XX  NO SUBTASK USED 69.00 2.00% 100.00% 144.50 219%  100.00%

TOTAL Removal Support (PRP/State) 168.00 4.87% 0.00% 532.00 8.07% 0.00%

RZ  Emergency Response

XX  NO SUBTASK USED 259.00 7.50% 100.00% 944.00 14.32%  100.00%

TOTAL Emergency Response 259.00 7.50% 0.00% 944.00 14.32% 0.00%

SA  Preliminary Assessments
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4/19/1996 TABLE T-1

SUMMARY OF LOE HOURS Ecology and
BY Environment

CLASSIFICATION and ACTIVITY
MONTH ENDING:  3/23/1996

Region: 9 CONTRACT#:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
P AU | T ot AN
HOURS | LOE
SA  Preliminary Assessments
XX  NO SUBTASK USED 30.00 0.87% 100.00% 183.756 2.79%  100.00%
TOTAL Preliminary Assessments 359.25 10.40% 0.00% 574.50 8.72% 0.00%
SR  Expanded Site inspection/Remedia
XX  NO SUBTASK USED 441.50 12.79% 100.00% 606.50 9.20% 100.00%
TOTAL Expanded Site Inspection/Remedial Investigatio 441.50 12.79% 0.00% 606.50 9.20% 0.00%
™M  Muiti-Media Surveys & Inspections
XX NO SUBTASK USED 1.00 0.03% 100.00% 16.00 0.24% 100.00%
TOTAL Multi-Media Surveys & Inspections 1.00 0.03% 0.00% 16.00 0.24% 0.00%
TOTAL 3,452.80 100.00% 6,591.73 100.00%
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4/19/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  3/23/1996
Region: 9 CONTRACT #  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF | TOTAL PERCENT OF PERCENT OF
e Torw L “Ceu | Bt s
TOTAL
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) . 5cte STE.speans | | ) COSTS SITE-SPECIFIC
AP  General Project Management
XX NO SUBTASK USED 50,890.25 33.31% 0.00% 56,694.94 20.80% 0.00%
TOTAL General Project Management 50,890.256 33.31% 0.00% 56,694.94 20.80% 0.00%
MP  Mobilization Plan Implementation
XX NO SUBTASK USED 3,741.79 2.45% 0.00% 5,364.76 1.97% 0.00%
TOTAL Mobilization Plan Implementation 3,741.79 2.45% 0.00% 5,364.76 1.97% 0.00%
PA  Chemical Safety Audits
XX NO SUBTASK USED 719.93 0.47% 100.00% 1,029.54 0.38%  100.00%
TOTAL Chemical Safety Audits 719.93 0.47% 0.00% 1,029.54 0.38% 0.00%
PC Chemical Emergency Preparednes
XX  NO SUBTASK USED 274.33 0.18% 75.20% 5,710.58 2.10% 96.87%
TOTAL Chemical Emergency Preparedness & Preventio 845.69 0.55% 0.00% 6,704.45 2.46% 0.00%

RA  Removal Action/Investigation/Monit

Page 1 of 3
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4/19/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  3/23/1996
Region: 9 CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF | TOTAL PERCENT OF PERCENT OF
COSTS ?gTAL ACEIVITY COSl:rS Acggllsgvs
OSTS | (DOLLARS TOTAL
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) (5t SITE-SPECIFIG ( ) COSTS SITESSPECIFIC
RA  Removal Action/Investigation/Monit
XX  NO SUBTASK USED 23,360.89 15.29% 100.00% 24,158.51 8.86%  100.00%
TOTAL Removal Action/Investigation/Monitoring 42,159.07 27.59% 0.00% 67,139.76 24.63% 0.00%
RR  Regional Response Center Suppor
XX  NO SUBTASK USED 517.86 0.34% 7.46% 15,385.32 5.64% 43.79%
TOTAL Regional Response Center Support 6,941.62 4.54% 0.00% 35,134.49 12.89% 0.00%
RS Removal Support (PRP/State)
XX NO SUBTASK USED 3,009.92 1.97% 100.00% 6,155.12 226%  100.00%
TOTAL Removal Support (PRP/State) 7,048.65 481% 0.00% 21,030.96 7.72% 0.00%
RZ Emergency Response
XX  NO SUBTASK USED 12,235.74 8.01% 100.00% 37,992.14 13.94%  100.00%
TOTAL Emergency Response 12,235.74 8.01% 0.00% 37,992.14 13.94% 0.00%
SA  Preliminary Assessments
Page 2 of 3 ** Confidential Business Information - Not for Release ™
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4/19/1996 TABLE T- 2
SUMMARY OF COSTS
BY

Ecology and

Environment

CLASSIFICATION and ACTIVITY

MONTH ENDING:  3/23/1996

Region: 9 CONTRACT#  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF | TOTAL PERCENT OF PERCENT OF
oSS ‘?STAL ACI:I(\)"STTYS :.E%SJLSA RS TOTAL ACEI(‘)/ISTTYS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS)  5ts SITE.SPEGIFIC ) COSTS SITE-SPECIFIC
SA  Preliminary Assessments
XX  NO SUBTASK USED 838.73 0.55% 100.00% 5,656.40 2.08% 100.00%
TOTAL Preliminary Assessments 12,919.97 8.46% 0.00% 19,829.52 7.28% 0.00%
SR  Expanded Site Inspection/Remedia
XX NO SUBTASK USED 16,237.23 9.97% 100.00% 20,845.50 7.65% 100.00%
TOTAL Expanded Site Inspection/Remedial Investigatio 16,237.23 9.97% 0.00% 20,845.50 7.65% 0.00%
TM  Muiti-Media Surveys & Inspections
XX  NO SUBTASK USED 58.57 0.04% 100.00% 785.43 0.29%  100.00%
TOTAL Multi-Media Surveys & Inspections 58.57 0.04% 0.00% 785.43 0.29% 0.00%
TOTAL 152,798.51 100.00% 272,551.49 100.00%

Page 3of 3 ** Confidential Business Information - Not for Release **



4/1911996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 03/23/1996

Page 1 0of 2

CURRENT MoNTH  CUMULATIVE TO “PERCENT L0E  LoE COMPLETION

TDD # DESCRIPTION : COSTS COMPLETE SPENT BUDGET DATE
09-9601-0001 EPA Region 9 Spill Phone 6,423.76 19,749.17 38.17% 572.50 1,500.00 06/30/1996
09-9601-0002 On-Call Response Call Out 517.86 15,385.32 49.86% 44873  900.00 06/30/1996
09-9601-0003 Emergency Air Monitoring Directory 27433 5,710.58 60.50% 121.00 200.00 06/30/1996
09-9601-0004 Evacuation Guidance Document 361.63 784.14 12.50% 5.00 40.00 06/30/1996
09-9601-0005 Southern Pacific Railroad Safety Audit 719.93 1,029.54 37.50% 15.00 40.00 03/31/1996
9-9601-0006 Frontier Fertilizer 4,929.22 11,961.88 47.42% 28450  600.00 06/30/1996
09-9601-0007 Navajo Toxaphane 50.45 1,364.56 20.00% 4500  225.00 06/30/1996
09-9601-0008 Dodson Brothers Oil Company 384.91 3,496.85 60.00% 90.00  150.00 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 27117 280.59 1.60% 8.00  500.00 06/30/1996
09-9601-0010 Del Norte Pesticides 458.07 9,150.51 33.83% 203.00  600.00 06/30/1996
9-9601-0011 Casmalia Resources 23,360.89 24,158.51 12.24% 612.00 5,000.00 06/30/1996
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 271.31 2,567.26 7.86% 55.00  700.00 06/30/1996
09-9601-0013 Sanders Aviation 15,237.23 20,845.50 60.65% 606.50  1,000.00 06/30/1996
09-9601-0014 Yavapai/Stone Container site 3,009.92 6,155.12 43.79% 14450  330.00 06/30/1996
09-9601-0015 Omega Chemical 2,156.50 6,497.26 38.33% 172.50  450.00 09/30/1996
09-9601-0016 Verdese Carter Park .00 1,092.64 6.40% 32.00  500.00 06/30/1996

** Confidential Business Information - Not for Release ***
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4/19/1996 TABLE T-3 Page 2 of 2
TDD BUDGETS
BY
SOW ACTIVITY
START Region: 9 MONTH ENDING: 03/23/1996
CURRENT MONTH ~ CUMULATIVE TO “PERCENT LoF  LOE COMPLETION
TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9601-0017 American Chrome Engineering Inc. 1,226.01 2,314.47 46.67% 70.00 150.00 06/36/1 996
09-9601-0018 Superchrome Plating Site 205.32 2,276.99 95.00% 57.00 60.00 03/31/1996
09-9601-0019 Superchrome Funded Removal 8,519.28 12,489.41 59.93% 362.00 604.00 06/30/1996
09-9601-0020 Hawaii Technical Assistance 58.57 7856.43 10.67% 16.00 150.00 03/31/1996
09-9601-0021 Gabbs Abandoned Drums 838.73 5,656.40 36.75% 183.75 500.00 02/29/1996
09-8602-0001 START Mobilization 3,741.79 5,364.76 67.50% 135.00 200.00 04/01/1996
09-9602-0002 Gibson - Bakersfield -1.86 89.90 2.50% 1.00 40.00 05/31/1996
09-9602-0003 Santa Fe Derailmen - El Cajon 12,235.74 37,992.14 74.92% 944,00 1,260.00 06/30/1996
09-9602-0004 On-Going START Program Support 50,890.25 56,694.94 84.60% 846.00 1,000.00 06/30/1996
09-9602-0005 Gabbs Abandoned Drums - BLM 4,364.67 4,364.67 25.23% 164.00 650.00 04/30/1996
09-9602-0006 Electrite Assessment 804.85 2,804.97 95.00% 76.00 80.00 04/30/1996
09-9602-0007 Duck Valley Indian Reservation 10,682.08 10,682.08 58.95% 294.75 500.00 05/20/1996
09-9603-0001 Grey Eagle Mine Site 596.17 596.17 10.56% 19.00 180.00 04/30/1996
09-9603-0002 Oahu Exercise - Report 209.73 209.73 44 44% 8.00 18.00 04/26/1996
TOTALS $152,798.51 $272,551.49 6,591.73 17,627.00

“** Confidential Business Information - Not for Release ***




4/19/1996 TABLE T-4

FIELD WORK REI;(Y)RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date

D035954114

D008398703

A0001186154

09-9601-0005

09-9601-0007

09-9601-0013

CASTRO-WEHR, FRANK H

WALDER, STEVEN S

ESTEY, AMY L

12/28/1995

09-9603-0002 | GUEVARRA, JAY J 03/19/1996  |04/26/1996 -

-ormal I' -

12/28/1995

12/28/1995

03/31/1996

06/30/1996

06/30/1996

09-9601-0017

i

o 4
i
Lol =

o Ll

CASTRO-WEHR, FRANK H

LAWRENCE, PETER D

12/28/1995

12/28/1995

TRy

06/30/1996

06/30/1996

Long Beach 09-9603-0006 | WISE, ROBERT L 03/28/1996 107/01/1996
** Confidential Business Information - Not for Release ***
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4/19/1996 TABLE T-4
FIELD WORK REI;?RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

JONES, CYNTHIA A

MCDONALD, CAMERON  {12/28/1995 |06/30/1996

WHITAKER, JOHN H 12/28/1985  |06/30/1996

WISE, ROBERT L 12/28/1995  |05/31/1996 105/31/1996

09-9602-0006 | MARTIN, PAUL W 02/21/1996  [04/30/1986 |04/30/1996

SAN FRANCISCO 09-9601-0003 | EDWARDS, HOWARD F 12/28/1995  |06/30/1996

SAN FRANCISCO 09-9601-0001 | CLEMENS, ROBINR 12/28/1995 |06/30/1996

=+ Confidential Business Information - Not for Release ***
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4/19/1996 TABLE T-4
FIELD WORK REPcy)RT SCHEDULES
B
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date
ormal Repo
SAN FRANCISCO 09-9601-0004 | ESTEY, AMY L 12/28/1995 |06/30/1996
etter Repo
DAVIS AD071530380 | 09-9601-0006 | COLEN, TIMOTHY M 12/28/1995 |06/30/1996
- etter Repo
Bakersfield 09-9602-0002 | WALDER, STEVEN S 02/21/1996  |05/31/1996 |05/31/1996
etter Repo
Happy Camp 09-9603-0001 | GUEVARRA, JAY J 03/28/1996  |04/30/1996
etter Repo AR
WHITTIER 09-9601-00156 | SCHWENNESEN, MICHAE {12/28/1995 |09/30/1996 (09/30/1996
E er Repo
SAN FRANCISCO 09-9601-0002 | EDWARDS, HOWARD F 12/28/1995  |06/30/1996
= er Repo
SAN FRANCISCO 09-9602-0004 | CHAMBERS, THOMPSON (02/09/1996 [06/30/1996
** Confidential Business Information - Not for Release ***
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4/19/1996 TABLE T-4
FIELD WORK REP?(RT SCHEDULES
B
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number  Project Manager Date Due Date Due Date
- ormal Repo
El Cajon A0001342039 | 09-9602-0003 | WALDER, STEVEN S 02/09/1996  |06/30/1996
etter Repo
af oL, W
Martinez 09-9604-0001 | WHITAKER, JOHN H 04/01/1996  |05/01/1996
etter Repo : wﬁ%“"
San Francisco 09-9603-0004 | MCDONALD, CAMERON  103/28/1996  |04/15/1996
er Repo : :
Long Beach 09-9602-0001 BENSON, CRAIG C 02/21/1996  |04/01/1996
ormal Repo e . gﬁ?,ﬁ A
LOS ANGELES CAD008246886 | 09-9601-0019 | WISE, ROBERT L 01/30/1996  |06/30/1996 |06/30/1996
7 ~ . i M“‘k ‘i t I S syl o I
- 2 i‘; m*‘l%ﬂig e 3?‘3«
LOS ANGELES AD008246886 | 09-9601-0018 | WISE, ROBERTL 12/28/1995  |03/31/1996
etter Repo| : i o .
OAKLAND 09-9601-0016 | MARTIN, PAUL W 12/28/1995 |06/30/1996

Page 4 of 6
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4/19/1996 TABLE T-4
FIELD WORK REI;CY)RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

Wilmington 09-9603-0005 | BENSON, CRAIG C 03/28/1996  |04/30/1996

Honolulu 09-8601-0020 | SCHWENNESEN, MICHAE |01/31/1996  03/31/1996

CASTRO-WEHR, FRANK H |03/19/1996  |09/30/1996

09-9602-0007 02/29/1996  |05/20/1996 |05/20/1996

o

09-9601-0021 | LAWRENCE, PETER D 02/09/1996  |02/29/1996

Gabbs 09-9602-0005 | LAWRENCE, PETER D 02/21/1996  |04/30/1996

Mt. Montgomery 09-9604-0002 | WHITAKER, JOHN H 04/01/1996  |06/01/1996

*** Confidential Business Information - Not for Release ***
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4/19/1996 TABLE T-4
FIELD WORK REP?RT SCHEDULES
B
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name Number TDD Number Project Manager Date Due Date Due Date

SPARKS 09-9601-0012 12/28/1995  [06/30/1996

WHITAKER, JOHN H

Page 6 of 6
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ecology and environment, inc.

International Specialists in the Environment

160 Spear Street
San Francisco, California 94105
Tel: (415) 777-2811, Fax: (415) 777-4074

April 19, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711
Attention: Invoice Processing
Re: EPA Contract 68-W6-0010
Public Voucher #003 with Supporting Documents
Period from February 25, 1996 through March 23, 1996

Dear Sir or Madam:

Enclosed please find E & E‘s Public Voucher #003 for the period of

February 25, 1996 through March 23, 1996; Site Specific Invoice Detail;

and Summary Invoice Table, which covers services performed by our firm
for the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 777-2811.

Sincerely,

4=

Thompson Chambers
START Region IX Team Leader

Enclosures
cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer

START Region IX File
E & E Accounting Department

recycled paper

i

1



Standard Form 1034
Revised January 1980
Department of the Treasury
[ TFRM 4-2000

1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
003

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
April 19, 1996

DATE VOUCHER PREPARED

PAID BY

U. S. Environmental Protection Agency
79 T. W. Alexander Drive

Research Triangle Park, NC 27711 68-W6-0010

CONTRACT NUMBER AND DATE

DATE INVOICE RECEIVED

Attention: [nvoice Processing

REQUISITION NUMBER AND DATE

DISCOUNT TERMS

PAYEE’S PAYEE'S ACCOUNT NUMBER
NAME Ecology and Environment, Inc.
AND 368 Pleasant View Drive
ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary COST PER
02/25/96 START TEAMS: REGION IX
thru For Cost Details, See Attached
3/23/96 COST REIMBURSABLE $171,521.73
PROVISIONAL PAYMENT
"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION IX
NAME OF OFFICIAL: Ms TEAM LEADER
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $171,521.73
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=3 = $1.00
__ PROVISIONAL
___ COMPLETE BY?
__ PARTIAL
___  FINAL
__ PROGRESS
ADVANCE Amount verified;
- correct for
TITLE (Signature or nitials)
Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer)* (Title)
ACCOUNTING CLASSIFICATION
PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE?
H
| When stated in foreign currency, insert name of currency. PER
2 Ifthe ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of the TITLE

person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary,” or
"Treasurer,” as the case may be.

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this infermation will hinder discharge of the payment obligation.




Contractor: Ecology and Environment

Contract Number:

TDD No.

09-9601-0006
09-9601-0007
08-9601-0008
09-9601-0009
09-9601-0010
09-9601-0011
09-9601-0012
09-9601-0013
09-8601-0014
09-9601-0015
09-9601-0016
09-9601-0017
09-9601-0018
09-9601-0019

09-9601-0001
09-9601-0002
09-9602-0001
09-9602-0004

09-9601-0020
09-9601-0021
09-9602-0002
09-9602-0003
09-9602-0005
09-98602-0006
09-9602-0007

Reg.

09
09
09
09
09
09
09
08
09
09
09
09
09
09

09
09
09
09

09
09
09
09
09
09
09

START : INVOICE/SITE DETAIL

Region: 9

Invoice Number:

68-W6-0010 Attachment A
MAR 1996
IFMS
SSID Action Oper Line Account ToBe  Account initial incident
No. Code Unit gjte Name Seq Ref oy Charged Obligation FPNg  Specific
4R RV FRONTIER FERTILIZER DA0005  96T720TFA 96T720TFA
9Q RV NAVAJO TOXAPHENE DAO005 96T720TFA 96T720TFA
5F BN DODSON BROTHERS OIL COMPANY DAOO05  96T720TFA 96T720TFA
AQ BB CENTRAL EUREKA MINE (MESA DE ORO) DAQO05  96T720TFA 96T720TFA
33 RV DEL NORTE COUNTY PESTICIDE STORAGE DAOO05  96T720TFA 96T720TFA
3H RV CASMALIA RESOURCES DAO0O5  96T720TFA 96T720TFA
W6 BB SPARKS SOLVENT/FUEL PLUME DAO005  96T720TFA 96T720TFA
AV 88 SANDERS AVIATION DAO005 96T720TFA 96T720TFA
1U BN YAVAPAI PENTA POND DAQ005  96T720TFA 96T720TFA
BC BN OMEGA RECOVERY SERVICES DAQOQDS  96T720TFA 96T720TFA
9X RV VERDESE CARTER PARK 96T720TFA
CE BN AMERICAN CHROME ENGINEERING, INC. DAODOS  96T720TFA 96T720TFA
AH RV SUPERCHROME PLATING & ENGINEERING C DAO0O05  96T720TFA 96T720TFA
AH RV SUPERCHROME PLATING & ENGINEERING C DAOOOS  96T720TFA 96T720TFA
TOTAL SITES WITH SSID SUPERFUND

00 BM EPA REGION iX SPILL PHONE DAQ005  96T720TFA 96T720TFA

00 BM ON-CALL RESPONSE CALL OUT DA0005  96T720TFA 96T720TFA

00 BM START MOBILIZATION DAQOQ0S  96T720TFA 96T720TFA

00 BM ON-GOING START PROGRAM SUPPORT DAO00S  96T720TFA 96T720TFA

TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

ZZ BM HAWAII TECHNICAL ASSISTANCE DAO00S  96T720TFA 96T720TFA

ZZ PA GABBS ABANDONED DRUMS - BLM DA000O5  96T720TFA 96T720TFA

ZZ PA GIBSON - BAKERSFIELD DAQQ0S  96T720TFA 96T720TFA

ZZ SY SANTA FE DERAILMENT - EL CAJON DAOOOS  96T720TFA 96T720TFA

ZZ RV GABBS ABANDONED DRUMS - BLM DA0OQ0S  96T720TFA 96T720TFA

ZZ PA ELECTRITE ASSESSMENT DAO005  96T720TFA 96T720TFA

ZZ PA DUCK VALLEY INDIAN RESERVATION DAQOQ05  96T720TFA 96T720TFA

*** Confidential Business Information - Not for Release ***

Amount

4,929.22
50.45
384.91
27117
458.07
23,360.89
271.31
15,237.23
3,009.92
2,156.50
.00
1,226.01
205.32
8,619.28
60,080.28
6,423.76
517.86
3,741.79
50,890.25
61,573.66
58.57
838.73
-1.86
12,235.74
4,364.67
804.85
10,682.08

Page 1 0of 2

i {

3

Cumulative
Costs

11,961.88
1,364.56
3,496.85

280,59
9,150.51

24,158.51
2,567.26

20,845.50
6,155.12
6,497.26
1,092.64
2,314.47
2,276.99

12,489.41

104,651.55

19,749.17

15,385.32
5,364.76

56,694.94

97,194.19

785.43
5,656.40
89.90

37,992.14
4,364.67
2,804.97

10,682.08




Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 Attachment A
MAR 1996
IFMS
SSID Action Oper Act. Line Account ToBe  Account Initial Incident

TDDNo. Reg. No-  Code Unit  gite Name Seq Ref o\  Charged Obiligation FPN#  Specific

09-9603-0001 09 ZZ PA GREY EAGLE MINE SITE DAOO05S  96T720TFA 96T720TFA
~ TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT
09-9601-0003 09 EMERGENCY AIR MONITORING DIRECTORY EAR054 S6T7S5ETFA . 96T720TFA
09-9601-0004 09 EVACUATION GUIDANCE DOCUMENT EARO054 96T75ETFA 96T720TFA
09-9601-0005 09 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT EARO054 96T75ETFA 96T720TFA
09-9603-0002 09 OAHU EXERCISE - REPORT EAR054 96T75ETFA 96T75ETFA
TOTAL SITES WITHOUT SSID NON-SUPERFUND
22 - Site Support 00 - Program Wide SUBTOTAL
Fixed Fee

TOTAL INVOICE AMOUNT

*** Confidential Business Information - Not for Release ***

Region: 9

Invoice Number:

Amount

596.17
29,578.95
274.33
361.63
719.93
209.73
1,565.62
152,798.51

18,723.22

$171,521.73

Page 2 of 2

3

Cumulative |
Costs

596.17
62,971.76
5,710.58
784.14
1,029.54
209.73
7,733.99
272,551.49

37,839.30
$310,390.79



FUNDING SOURCE

DA0005 CERCLA/SARA

EAR054 CEPP
TOTAL

Monthly Cost
151,232.89
1,565.62
$1562,798.51

Monthly Fee
18,631.38
191.84
$18,723.22

Monthly Cost
169,764.27
1,757.46
$171,521.73

Cum. Cost
264,817.50
7,733.99
$272,551.49

Cum.Fee
36,661.86
1,177.44
$37,839.30

Total Cum.Cost
301,479.36

8,911.43
$310,390.79




4/19/1996

Ecology and Environment, Inc.

Contract Number:

68-W6-0010
Summary Invoice

Month Ending: 03/23/1996

* MONTH ** * CUMULATIVE **
START Region 9 START Region 9

Direct Labor Reguiar Ded $58,366.08 $107,821.20
Non 4,731.43 5,902.97
Direct Labor Overtime Ded 9,835.13 22,742.58
Non 1,067.81 1,067.81
Fringe on Regular Ded 17,510.03 32,346.60
Non 1,419.44 1,770.90
Fringe on Overtime Ded 1,278.60 2,956.60
Non 138.82 138.82
Total Labor + Fringe 94,347.34 174,747.48
Overhead Ded 8,959.97 17,084.28
Non 4,480.73 5,408.26
Total LBR + FRG + OVH 107,788.04 197,240.02
SGand A Ded 20,245.46 38,602.81
Non 3,362.04 4,058.00
Total LBR + FRG + OVH + GA 131,395.54 239,900.83
Travel 6,949.97 11,632.67
Equipment .00 .00
Other Direct Costs 10,723.90 15,329.23
Subtotal 149,069.41 266,862.73
SGandA 3,729.10 5,688.76
Subcontractors .00 .00
Subtotal 152,798.51 272,551.49
Equipment Usage .00 .00
Analytical .00 .00
Total Cost 1562,798.51 272,551.49
Sub Handling Fee .00 .00
Fixed Fee 18,723.22 37,839.30
Grand Total $171,521.73 $310,390.79

+* Confidential Business Information - Not for Release ***




Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No. Site Reg. SSID Site
No. No. Name

Y ON-CALL RESPONSE CALL OUT

Y ON-GOING START PROGRAM SUPPORT
CASMALIA RESOURCES
GIBSON - BAKERSFIELD
SANTA FE DERAILMENT - EL CAJON
DUCK VALLEY INDIAN RESERVATION

09-9601-0002 082002 08
09-9602-0004 097007 09
09-9601-0011 CAO0156 09
09-9602-0002 CA2015 09
09-9602-0003 CA2018 09
09-9602-0007 NVO0061 09

NNRNg88

ZZ - Site Support 00 - Program Wide

Monthly Cost
DAO005 CERCLA/SARA -2,166.23
TOTAL $-2,156.23

Incorrect DCN and/or account number previously charged on invoice.
Incorrect site number previously charged on invoice.

Site previously inappropriately charged on invoice.

Incorrect DCN charged on invoice.

A bW N -

Incorrect account number charged on invoice.

START : INVOICE/SITE DETAIL ADJUSTMENTS Region: 9
Attachment C Invoice Number:
MAR 1996
DCN  Account To Be Account Initial Action Chg  Amount
Charged Obligation Code Adj.
DAOOO5 96T720TFA 96T720TFA BM 2 -3,239.80
DAOODOS 96T720TFA 96T720TFA BM 2 -1,296.28
DAQOO5 96T720TFA 96T720TFA RV 2 -652.81
DAQ005 96T720TFA 96T720TFA PA 2 -91.74
DAQOOO5 96T720TFA 96T720TFA SY 2 3,049.27
DAQOO5 96T720TFA 96T720TFA PA 2 75.13
TOTAL SITES WITH SSID -2,156.23
TOTAL ADJUSTMENTS -2,156.23
Page 1of 1
*** Confidential Business Information - Not for Release ***
1 1 1 | 4 1 1 1

| l | { | 1 1 1
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Cumulative
Costs

15,385.32
56,694.94
24,158 .51

89.90
37,992.14
10,682.08
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TABLE F-1 Page 1 of 1

Monthly Region 9  Financial Management Summary

Contract Number: 68-W6-0010
Reporting Period: 02/25/1996 - 03/23/1996

Total Contract Summary For 02/25/1996 Through 03/23/1996
Contract Year 96

Reporting Date: 04/19/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST
COST ELEMENTS  CURRENT MONTH CONTRACT YEAR AT CY BUDGET VARIANCE
CY COMPIETION
P1 404.00 883.50 .00 .00 .00
P2 891.48 1,818.79 .00 .00 .00
P3 1,922.44 3,610.06 .00 .00 .00
P4 122.38 166.38 .00 .00 .00
T1 .25 75 .00 .00 .00
T2 112.25 112.25 .00 .00 .00
TOTAL LOE 3,452.80 6,591.73 .00 .00 .00
CLERICAL HOURS 260.00 340.00 .00 .00 .00
GRAND TOTAL 3,712.80 6,931.73 18,786.00 18,786.00 .00
Direct Labor 137,395.54 239,900.83 830,53768 831,781.88 -1,24420
Other Direct Costs
Travel 6,949.97 11,632.67 185,925.55 195,737.95 -9,812.40
Equipment .00 .00 1,984.40 1,984.40 .00
Misc. ODC's 10,723.90 15,329.23 71,734.05 70,448.11 1,285.94
Subtotal 17,673.87 26,961.90 259,644.00 268,170.46 -8,526.46
Indirect Costs (SGS%%’!S 3,720.10 5688.76
Subtotal 21,402.97 32,650.66
E and E Analytical 00 00 7,693.00 7,693.00 00
Subcontracts .00 .00 .00 .00 .00
Equipment Usage .00 .00 630.00 630.00 .00
Subtotal 152,798.51 272,551.49 269,321.40 276,493.46 -7,172.06
SubHandling Fee .00 .00
Fixed Fee 18,723.22 37,839.30
Total Cost $171,521.73 $310,390.79 $1,099,859.08 $1,108,275.34 $-8,416.26

=+ Confidential Business Information - Not for Release ****




TABLE F-2 Page 1 of 1

Cumulative Region 9  Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 02/25/1996 Through 03/23/1996
Reporting Period: 02/25/1996 - 03/23/1996 Contract Year 1996
Reporting Date: 04/19/1996 Cg(gASL%LI/i\\I'IC;:I%EE’ﬁgLuTAé /E\?TIM ATED COST
T ELEMENTS CY BUD
COSs CY COMPLETION UDGET VARIANCE
P1 883.50 .00 .00 .00
P2 1,818.79 .00 .00 .00
P3 3,610.06 .00 .00 .00
P4 166.38 .00 .00 .00
T1 .75 .00 .00 .00
T2 112.25 .00 .00 .00
TOTAL LOE 6,591.73 .00 .00 .00
.00
CLERICAL HOURS 340.00 .00 .00 .00
GRAND TOTAL 6,931.73 18,786.00 18,786.00 .00
Direct Labor 239,800.83 830,537.68 831,781.88 -1,244.20
Other Direct Costs
Travel 11,632.67 185,925.55 195,737.95 -9,812.40
Equipment .00 1,984.40 1,984.40 .00
Misc. ODC's 15,329.23 71,734.05 70,448.11 1,285.94
Subtotal 26,961.90 259,644.00 268,170.46 -8,526.46
Indirect Costs (SGéBcg\s 5,688.76
Subtotal 32,650.66
E and E Analytical 00 7,693.00 7,693.00 00
Subcontracts .00 .00 .00 .00
Equipment Usage .00 630.00 630.00 .00
Subtotal 272,551.49 269,321.40 276,493.46 -7,172.06
SubHandling Fee .00
Fixed Fee 37,839.30
Total Cost $310,390.79 $1,099,859.08 $1,108,275.34 $-8,416.26

* Confidential Business Information - Not for Release ***



A T T YRBLEFRR T T T TABLEF3 -
SUMMARY OF INCREMENTAL 4/19/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecoloay and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS 9y
START Region 9 [Environment START Region 9 Environment
CONTRACT NUMBER  68-W6-0010 CONTRACT NUMBER 68-W6-0010
CONTRACT EFFECTIVE MODIFICATION  CUMULATIVE CUMULATIVE EFFECTIVE  MODIFICATION CUMULATIVE  CUMULATIVE
OD.NO.  DATE SUM BY FUNDINGTOTAL DATE SUM BY TOTAL
FUNDING SOURCE  FUNDING FUNDING MOD. NO. FUNDING FUNDING SOURCE
UNDING SOURCE: CEPP MODIFICATION NUMBER: 00
1 02/22/1996 50,000.00 50,000.00 50,000.00 [12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA
UNDING SOURCE: CERCLA/SARA ODIFICATION NUMBER: 01
0 12/18/1995 450,000.00 450,000.00 500,000.00 [02/22/1996 50,000.00 50,000.00 500,000.00 CEPP
) 02/22/1996 470,000.00 920,000.00 07000000 22211996 470,000.00  520,000.00 970,000.00 CERCLA/SARA
) 0212211956 47000000 1390.000.00 1 aq000000 22211996 470,000.00  990,000.00 1,440,000.00 CERCLA/SARA
e POIEET R 2/22/11996 25,000.00  1,015,000.00 1,465,000.00 OPA
2 02/27/1996 100,000.00  1,490,000.00 1,640,000.00  yenIFICATION NUMBER: 02
UNDING SOURCE: OPA 02/27/1996 100,000.00  100,000.00 1,565,000.00 CERCLA/SARA
1 02/22/1996 25,000.00 25,000.00 1,565,000.00 e ]

~+ Confidential Business Information - Not for Release ***




TABLE F-3

Page 1 of 1

4/19/1996
SUMMARYF%I; gllﬁ(r\;EMENTAL
Ecology and
CONTRACT MODIFICATIONS Eovingy anet
START Region 9
CONTRACT NUMBER: 68-W6-0010
CONTRACT ~ EFFECTIVE MODIFICATION  CHUNDING SOURCE. TOTAL "= mod T
DATE FUNDING oc Type DCN

—MOB-NO————————————FUNDING-
FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 500,000.00 FUNDING ACTION DA0005
Initial Contract

01 02/22/1996 470,000.00 920,000.00 970,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,440,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,640,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: OPA

01 02/22/1996 25,000.00 25,000.00 1,565,000.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



04/19/.1996 TABLE F4 Page 1 of 1
SUMMARY OF FUNDING EXPENDITURES
Month Ending : 03/23/1996

Region: 9
Total Total
Total Monthly Monthly Monthly Cumulative  Cumulative ~ Cumulative REMAINING
Obligations Costs Fee Costs Costs Fee Costs  BALANCE
CERCLA/SARA 1,390,000.00 151,232.89 18,531.38 169,764.27 264,817.50 36,661.86 301,479.36 1,088,520.64
CEPP 50,000.00 1,565.62 191.84 1,757.46 7,733.99 1,177.44 8,911.43 41,088.57
Total $1,440,000.00 $152,798.51 $18,723.22 $171,5621.73  $272,551.49 $37,839.30 $310,390.79 $1,129,609.21




04/19/1996 Ecology and Environment, Inc. Page 1 of 3
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 03/23/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 185.00 6,422.29 .00 .00 1.47 .00 .00 6,423.76
09-9601-0002 ON-CALL RESPONSE CALL OUT 8.05 428.61 72.42 .00 16.83 .00 .00 517.86
09-9601-0003 EMERGENCY AIR MONITORING DIREC 6.00 157.29 .00 .00 117.04 .00 .00 274.33
09-9601-0004 EVACUATION GUIDANCE DOCUMENT .00 303.17 .00 .00 58.46 .00 .00 361.63
09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET 9.00 420.78 .00 .00 299.15 .00 .00 719.93
09-9602-0001 START MOBILIZATION 100.00 3,732.38 .00 .00 9.41 .00 .00 3,741.79
09-9602-0004 ON-GOING START PROGRAM SUPPOR 774.00 39,240.03 3,511.53 .00 8,138.69 .00 .00 50,890.25
09-9603-0002 OAHU EXERCISE - REPORT 8.00 209.73 .00 .00 .00 .00 .00 209.73
TOTAL SSID#: 00 1,090.05 50,914.28 3,583.95 .00 8,641.05 .00 .00 63,139.28
SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 69.00 2,911.83 .00 .00 98.09 .00 .00 3,009.92
TOTAL SSID#: 1U 69.00 2,911.83 .00 .00 98.09 .00 .00 3,000.92
SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 6.00 212.88 .00 .00 24519 .00 .00 458.07
TOTAL SSID#: 33 6.00 212.88 .00 .00 24519 .00 .00 458.07
SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 592.00 22,632.78 84.76 .00 643.35 .00 .00 23,360.89
TOTAL SSiD#: 3H 592.00 22,632.78 84.76 .00 643.35 .00 .00 23,360.89

** Confidential Business Information - Not for Release ***




04/19/1996 Ecology and Environment, Inc. Page 2 of 3
Cost by TDD v
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 03/23/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 114.50 4,797.24 104.62 .00 27.36 .00 .00 4,929.22
TOTAL SSID#: 4R 114.50 4,797.24 104.62 .00 27.36 .00 .00 4,929.22

SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY 9.00 346.34 .00 .00 38.57 .00 .00 384.91
TOTAL SSID#: 5F 9.00 346.34 .00 .00 38.57 .00 .00 384.91

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 1.00 50.45 .00 .00 .00 .00 .00 50.45
TOTAL SSID#: 9Q 1.00 50.45 .00 .00 .00 .00 .00 50.45

SSID Number: AH
09-9601-0018 SUPERCHROME PLATING & ENGINEE .00 .00 .00 .00 205.32 .00 .00 205.32
09-9601-0019 SUPERCHROME PLATING & ENGINEE 248.50 8,047.21 .00 .00 472.07 .00 .00 8,519.28
TOTAL SSID#: AH 248.50 8,047.21 .00 .00 677.39 .00 .00 8,724.60

SSID Number: AQ .

09-9601-0009 CENTRAL EUREKA MINE (MESA DE O 8.00 27117 .00 .00 .00 .00 .00 27117
TOTAL SSID#: AQ 8.00 27117 .00 .00 .00 .00 .00 271147

SSID Number: AV
09-9601-0013 SANDERS AVIATION 441.50 14,300.25 .00 .00 936.98 .00 .00 15,237.23
TOTAL SSID#: AV 44150 14,300.25 00 .00 936.98 .00 00 1523723

SSID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 52.50 1,869.53 .00 .00 286.97 .00 .00 2,156.50
TOTAL SSID#: BC 52.50 1,869.53 .00 .00 286.97 .00 .00 2,156.50

~+ Confidential Business Information - Not for Release ***
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0411911996 Ecology and Environment, Inc. Page 3 of 3
Cost by TDD
Contract#: 68-W6-0010
Table F-§
Period Covered - Month Ending: 03/23/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs: Contractors  Services Total

SSID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, 1 35.50 1,226.01 .00 .00 .00 .00 .00 1,226.01
TOTAL SSID#: CE 35.50 1,226.01 .00 .00 .00 .00 .00 1,226.01

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 2.00 75.13 .00 .00 196.18 .00 .00 271.31
TOTAL SSID#: W6 2.00 75.13 .00 .00 196.18 .00 .00 271.31

SSID Number: ZZ '

09-9601-0020 HAWAII TECHNICAL ASSISTANCE 1.00 35.02 .00 .00 23.55 .00 .00 58.57
09-9601-0021 GABBS ABANDONED DRUMS - BLM 30.00 838.73 .00 .00 .00 .00 .00 838.73
09-9602-0002 GIBSON - BAKERSFIELD -2.50 -41.29 .00 .00 39.43 .00 .00 -1.86
09-9602-0003 SANTA FE DERAILMENT - EL CAJON 259.00 7,706.26 3,826.38 .00 703.10 .00 00 12,235.74
09-9602-0005 GABBS ABANDONED DRUMS - BLM 164.00 4,321.91 .00 .00 42.76 .00 .00 4,364.67
09-9602-0006 ELECTRITE ASSESSMENT 18.00 696.26 .00 .00 108.59 .00 .00 804.85
09-9602-0607 DUCK VALLEY INDIAN RESERVATION 294.75 9,685.47 816.72 .00 179.89 .00 .00 10,682.08
09-9603-0001 GREY EAGLE MINE SITE 19.00 498.08 .00 .00 98.09 .00 .00 596.17
TOTAL SSID#: 2Z 783.25 23,740.44 4.643.10 .00 1,195.41 .00 .00 29,578.95
TOTALS 3,452.80 $131,395.54 $8,416.43 $.00 $12,986.54 $.00 $.00 $152,798.51

* Confidential Business Information - Not for Release ***



4/19/1996

ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9
Table F-6

CONTRACT NUMBER:

68-W6-0010

Page 1 of 1

START Region 9
MONTH ENDING: 3/23/1996

START Region 9

YEAR ENDING: 12/17/1996

CUMULATIVE CONTRACT

Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours

P1 Dedicated 335.50 68.50 683.50 200.00 683.50 200.00 883.50
P2 Dedicated 684.00 207.48 1,367.00 451.79 1,367.00 451.79 1,818.79
P3 Dedicated 1,506.50 243.19 2,872.00 527.06 2,872.00 527.06 3,399.06
P4 Dedicated 114.00 7.38 150.00 15.38 150.00 15.38 165.38
T2 Dedicated 112.00 .00 112.00 .00 112.00 .00 112.00
P3 Non Dedicated 133.75 39.00 172.00 39.00 172.00 39.00 211.00
P4 Non Dedicated 1.00 .00 1.00 .00 1.00 .00 1.00
T Non Dedicated .25 .00 .75 .00 5 .00 75
T2 Non Dedicated 25 .00 .25 .00 .25 .00 .25
TOTAL LOE 2887.25 565.55 5358.50 1233.23 5358.50 1233.23 6,591.73

SS Dedicated 179.00 .00 244 .00 .00 244.00 .00 244.00
SS Non Dedicated 81.00 .00 96.00 .00 96.00 .00 96.00
TOTAL CLERICAL 260.00 .00 340.00 .00 340.00 .00 340.00
GRAND TOTAL 3,147.25 565.55 5,698.50 1,233.23 5,698.50 1,233.23 6,931.73

== Confidential Business Information - Not for Release ***
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4/19/1996

TABLE F-7 Page 1 of
Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9
{Actual $ Cost and Cost per LOE Delivered)
Accounting Month Actual Dollars Cost per LOE
MAR 1996

06 Computer Usage 5,470.37 1.58
07 Communications 1,063.46 .31
26 Outside Service 15.77 .00
29 Postage & Delivery 1,372.35 .40
35 Employee Relocation 584.90 A7
41 Expendables 128.14 .04
43 Travel 4,795.56 1.39
50 Other Rental Costs 4,350.54 1.26
67 Meals 1,235.21 .36
70 Contract Owned Vehicle Rep 2,385.67 .69
TOTAL $21,402.97 $6.20

Direct Labor LOE Direct Labor Dollars TOTAL ODC

3,452.80 $124,237.12 $21,402.97

** Confidential Business Information - Not for Release ***




cology and Environment, Inc T
ODC Cost Element Trend
Analysis
Table F-7
04/19/1996
Region
9
Month and Year Communication Computer Contract Own mployee pendables eals Other Rental  [Outside Service Postage Sample ravel Grand Total
\sage Vehicle Repair |Relocation Cost Delivery Shipment
FEB 1996 222 45 4,288.70 38.73 00 254.44 1731563 .00 168.32 13.40 2.42 3,900.30 10?5’2’07’1
2.09% 40.38% 0.36% 2.40% 16.30% 1.58% 0.13% 0.02%)| 36.72%
MAR 1996 1,063.46 547037 2,385.6 5849 12914 1,235.21 435054 18,77 137239 00 47957568 21,4027
4.97% 2556% 11.15% 2.73% 0.60% 577% 20.33% 0.07% 6.41% 22.41%
UJAN 1996 .00 627.30 .00 .00 .00 .00 .00 .00 .00 .00 .00 627.30
100.00%) ; L T
I _ 1 ol J O I
Rolled Avg 642,96 346212 1.2”‘&??2’(1 584.90) 191.79 148342 4,350.54 92,05 69288 2.42 4,347.93 10,8835 ]
3.53% 55.31% 5.76% 2.73% 1.50% 11.04% 20.33% 0.83% 3.27% 0.02% 29.57%
| { | { | I 1 { 1 | i | { l { 1 l




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 03/23/1996

Page 1 of 27

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0001

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 15:07:00 -

TDDNumber: 09-9601-0002

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -

Account Code: 43  Travel

00/00/0000 GAS AND WASH
00/00/0000 GASOLINE

TDDNumber: 09-9601-0003

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 - 3/1/96 15:23:00 -
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -
00/00/0000 DEC 486/50 - 2/29/96 14:48:26 -

Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

TOTAL 09-9601-0001 FOR Computer Usage

TOTAL FOR: 09-9601-0001
Site Name/Task Desc:  ON-CALL RESPONSE CALL OUT
Regional Response Center Support

TOTAL 09-9601-0002 FOR Computer Usage

TOTAL 09-9601-0002 FOR Travel

TOTAL FOR: 09-9601-0002

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9601-0003 FOR Computer Usage

TOTAL FOR: 09-9601-0003

*** Confidential Business Information - Not for Release ***



Contract Number: 68-W6-0010
Month Ending: 03/23/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Page 2 of 27

Voucher: 3

Date:  4/19/1996

TDDNumber: 09-9601-0004

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 - 3/13/96 11:38:37 -
00/00/0000 DEC 486/50 - 3/7/96 14:15:37 -
00/00/0000 DEC 486/50 - 3/11/96 15:00:03 -
00/00/0000 DEC 486/50 - 3/7/96 15:45:50 -
00/00/0000 DEC 486/50 - 3/11/96 11:48:05 -

Site Name/Task Desc:  EVACUATION GUIDANCE DOCUMENT

Chemical Emergency Preparedness & Prevention (CEPP)

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 -

00/00/0000 DEC 486/50 - 3/7/96 13:45:31 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -

00/00/0000 DEC 486/50 - 3/7/96 19:02:03 -

TDDNumber: 09-9601-0005

Account Code: 06  Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage

TOTAL FOR: 09-9601-0004
Site Name/Task Desc: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT
Chemical Safety Audits

00/00/0000 DEC 486/50 (TAT AREA) - 2/28/96 09:10:25 -

Account Code: 29  Postage & Delivery

TOTAL 09-9601-0005 FOR Computer Usage

00/00/0000 572956057/008780295053 FEDERAL EXPRESS CORPORATION
00/00/0000 572956057/008780295064 FEDERAL EXPRESS CORPORATION
00/00/0000 572956057/008780295031 FEDERAL EXPRESS CORPORATION

TDDNumber: 09-3601-0006

Account Code: 06  Computer Usage

TOTAL 09-9601-0005 FOR Postage & Delivery

TOTAL FOR: 09-9601-0005
Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 13:02:32 -

** Confidential Business information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 03/23/1996

Page 3 of 27

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0006

Account Code: 06  Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 -
00/00/0000 DEC 486/50 - 3/18/96 14:47:33 -

00/00/0000 DEC 486/50 (TAT AREA,) - 3/6/96 15:56:17 -
00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 10:36:12 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 16.07:51 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -

TOTAL 09-9601-0006
Account Code: 43  Travel

00/00/0000 TRAVEL
00/00/0000 TRAVEL

TOTAL 09-9601-0006
Account Code: 67 Meals

00/00/0000 PER DIEM
00/00/0000 PER DIEM

TOTAL 09-9601-0006

Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/investigation/Monitoring

FOR Computer Usage

FOR Travel

FOR Meals

TOTAL FOR: 09-9601-0006

TDDNumber: 09-9601-0008

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

Account Code: 06  Computer Usage

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:47:57 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 13:37:41 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/14/96 19:20:14 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/19/96 14:02:42 -

** Confidential Business Information - Not for Release ***

2.51
3.28
8.49
6.44



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 4 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date:  4/19/1996
TDDNumber: 09-9601-0008 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

Account Code: 06  Computer Usage
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 11:36:55 -
TOTAL 09-9601-0008 FOR Computer Usage

TOTAL FOR: 09-9601-0008
TDDNumber: 09-9601-0010 Site Name/Task Desc:  DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 - 3/7/96 14:59:39 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/4/96 17:57:23 -
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

TOTAL 09-9601-0010 FOR Computer Usage
Account Code: 29  Postage & Delivery

00/00/0000 #P5613366 SHIPPING CHARGES, 2/8/96, SF OFC.-QUANTERRA INC.,WEST SACRAMENTO, CA. AIRBORNE EXPRESS
TOTAL 09-9601-0010 FOR Postage & Delivery

TOTAL FOR: 09-9601-0010
TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 15:00:38 -
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 13:27:39 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 16:27:00 -

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010
Month Ending: 03/23/1996

Page 5 of 27

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9601-0011

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 08:45:56 -

Account Code: 43  Travel

03/03/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA
03/03/1996 INCIDENTALS JAY J. GUEVARRA
03/03/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA

Account Code: 67 Meals

03/03/1996 PER DIEM  JAY J. GUEVARRA

TDDNumber: 09-9601-0012

Account Code: 06  Computer Usage

00/00/000¢ NOTE BOOK COMPUTER - 3/23/96 17.00:00 -

TDDNumber: 09-9601-0013

Account Code: 06  Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/15/96 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/20/96 07:36:17 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 -
00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 14:01:40 -
00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 12:56:13 -

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Site Name/Task Desc:

TOTAL 09-9601-0011 FOR Computer Usage

TOTAL 09-9601-0011 FOR Travel
TOTAL 09-9601-0011 FOR Meals
TOTAL FOR: 09-9601-0011

SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

Site Name/Task Desc:

TOTAL 09-9601-0012 FOR Computer Usage

TOTAL FOR:
Site Name/Task Desc:

09-9601-0012
SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

= Confidential Business Information - Not for Release ***

1.90
17.143
59
8.69
1.63



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 6 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date:  4/19/1996
TDDNumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Expanded Site Inspection/Remedial Investigation
Account Code: 06  Computer Usage
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 4.46
00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 11:49:58 - 6.31
00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 15:28:28 - 88
00/00/0000 DEC 486/50 (TAT AREA) - 2/28/96 08:20:16 - 3.67
00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 15:58:27 - 57
00/00/0000 DEC 486/50 (TAT AREA) - 3/19/96 13:07:51 - 8.01
00/00/0000 IBMpc 330 586/100 - 2/29/96 07:46:15 - 44.49
00/00/0000 DEC 486/50 (TAT AREA) - 3/1/96 16:07:20 - 41
TOTAL 09-9601-0013 FOR Computer Usage 98.74
Account Code: 29  Postage & Delivery
00/00/0000 574820891/004421103470 FEDERAL EXPRESS CORPORATION 675.00
TOTAL 09-9601-0013 FOR Postage & Delivery 675.00
TOTAL FOR: 09-9601-0013 773.74
TDDNumber: 09-9601-0014 Site Name/Task Desc:  YAVAPAI PENTA POND
Removal Support (PRP/State)
AccountCode: 06  Computer Usage
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 81.00
TOTAL 09-9601-0014 FOR Computer Usage 81.00
TOTAL FOR: 09-9601-0014 81.00
TDDNumber: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)
Account Code: 06  Computer Usage
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 14:22:13 - 16.73
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 13:01:38 - 6.56
TOTAL 09-9601-0015 FOR Computer Usage 23.29

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 03/23/1996

Page 7 of 27

Voucher:; 3

Date:  4/19/1996

TDDNumber: 09-9601-0015

AccountCode: 07  Communications

00/00/0000 #10547925 2/20/96 PHONE BILL L.A. CELLULAR

AccountCode: 26  OQutside Service

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT

Account Code: 29  Postage & Delivery

Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

TOTAL 09-9601-0015

TOTAL 09-9601-0015

FOR Communications

FOR Outside Service

00/00/0000 #P4420032 SHIPPING CHARGES, 1/31/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS

00/00/0000 #P4420032 SHIPPING CHARGES, 1/26/96, SF OFC.-USDOJ ENV.ENFORCEMENT BRANCH, WASH. DC AIRBORNE EXPRESS
00/00/0000 #P4420032 SHIPPING CHARGES, 1/31/96, SF OFC.-USDOG-ENVI.ENFORCEMENT, WASH., D.C AIRBORNE EXPRESS

TDDNumber: 09-9601-0018

AccountCode: 06  Computer Usage

TOTAL 09-9601-0015

FOR Postage & Delivery

TOTAL FOR: 09-9601-0015

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

00/00/0000 . DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 11:56:43 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:38:34 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 10:24:52 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/9/96 16:52:47 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 15:30:13 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 12:52:31 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/10/96 12:50:31 -

TOTAL 09-9601-0018

FOR Computer Usage

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 8 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9601-0018 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 29  Postage & Delivery
00/00/0000 574820891/004421103466 FEDERAL EXPRESS CORPORATION
TOTAL 09-9601-0018 FOR Postage & Delivery

TOTAL FOR: 09-9601-0018

TDDNumber: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/investigation/Monitoring

Account Code: 06  Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 3/8/96 17:00:00 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:25 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 13:37:13 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 11:22:45 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/18/96 01:23:59 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 09:27:40 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/21/96 09:33:44 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 08:25:23 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 16:23:58 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/96 09:32:40 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/15/96 14:41:18 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 13:50:54 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:43 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 07:02:24 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/20/96 16:08:59 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/86 12:19:04 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/96 12:45:21 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 08:21:25 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/7/96 09:08:57 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:12:11 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 17:01:09 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 12:18:16 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:18 -

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 9 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 3
Month Ending: 03/23/1996 Date:  4/19/1996

TDDNumber: 09-9601-0019

Site Name/Task Desc:

SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 10:16:06 - 48
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:37 - 01
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 09:21:15 - 98
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 - 43
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 17:58:38 - 7.45
TOTAL 09-9601-0019 FOR Computer Usage 341.16
Account Code: 29  Postage & Delivery
00/00/0000 #P5613366 SHIPPING CHARGES, 2/12/96, LONG BEACH OFC.-CET, EDMONDS, WA. AIRBORNE EXPRESS 6.07
00/00/0000 572956057/004421103411 FEDERAL EXPRESS CORPORATION 36.54
00/00/0000 #P8130765 SHIPPING CHARGES, 2/27/96, LONG BEACH OFC.-BFLO LAB. AIRBORNE EXPRESS 6.07
TOTAL 09-9601-0019 FOR Postage & Delivery 48.68
TOTAL FOR: 09-9601-0018 389.84
TDDNumber: 09-9601-0020 Site Name/Task Desc:  HAWAII TECHNICAL ASSISTANCE
Multi-Media Surveys & Inspections
Account Code: 29  Postage & Delivery
00/00/0000 #P5613366 SHIPPING CHARGES, 2/8/96, LONG BEACH OFC.-STATE OF HAWAII,DEPT.OF HLTH,HONOLUL AIRBORNE EXPRESS 19.45
TOTAL 09-9601-0020 FOR Postage & Delivery 19.45
TOTAL FOR: 09-9601-0020 19.45
TDDNumber: 09-9602-0001 Site Name/Task Desc: START MOBILIZATION
Mobilization Plan implementation
Account Code: 06  Computer Usage
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/21/96 04:18:27 - .85
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/22/96 13:15:17 - 6.82
TOTAL 09-9602-0001 FOR Computer Usage 7.77
TOTAL FOR: 09-9602-0001 7.77

~ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 10 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9602-0002 Site Name/Task Desc:  GIBSON - BAKERSFIELD
Preliminary Assessments

Account Code: 29  Postage & Delivery ‘
00/00/0000 #P8130765 SHIPPING CHARGES, 2/23/96, ST.LOUIS OFC.-EPA REGION VI, KC, KS. AIRBORNE EXPRESS 32.56

TOTAL 09-9602-0002 FOR Postage & Delivery 32.56

TOTAL FOR: 09-9602-0002 32.56
TODNumber: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 06  Computer Usage
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/20/86 02:27:23 - 1.95
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/22/96 00:34:23 - .60
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 16.03:34 - 2.42
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14:36:24 - .68
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14.05:52 - 3.10
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/4/96 11:49:47 - .29
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 23:09:34 - 403

TOTAL 09-9602-0003 FOR Computer Usage 13.07
Account Code: 07  Communications
00/00/0000 #10547925 2/20/96 PHONE BILL L.A. CELLULAR 460.88

TOTAL 09-9602-0003 FOR Communications 460.88
Account Code: 41 Expendables
02/09/1996 FILM AND BATTERIES ERIC HAMRICK 40.20
02/16/1996 FILM ERIC HAMRICK 38.73
02/19/1996 FILM ROBERT L. WISE 10.75
02/20/1996 FILM ROBERT L. WISE 16.96

TOTAL 09-9602-0003 FOR Expendables 106.64
Account Code: 43  Travel
02/01/1996 GASOLINE: EPA705 ERIC HAMRICK 33.06
02/01/1996 INCIDENTALS ERIC HAMRICK 2.00

*+ Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

68-W6-0010
03/23/1996

Page 11 of 27

Voucher:

Date:

3
4/19/1996

TDDNumber: 09-9602-0003

Account Code: 43

02/01/1996
02/02/1996
02/02/1996
02/03/1996
02/03/1996
02/04/1996
02/04/1996
02/04/1996
02/04/1996
02/04/1996
02/04/1996
02/04/1996
02/04/1996
02/04/1996
02/05/1996
02/05/1996
02/05/1996
02/05/1996
02/05/1996
02/05/1996
02/08/1996
02/08/1996
02/08/1996
02/09/1996
02/09/1996
02/09/1996
02/10/1996
02/10/1996
02/10/1996
02/11/1996
02/11/1996

Travel

LODGING ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

LODGING ERIC HAMRICK

LODGING ERIC HAMRICK

INCIDENTALS ERIC HAMRICK

POV. 20 MILES AIRPORT ROBIN R. CLEMENS
HOTEL PETER D. LAWRENCE

HOTEL ROBIN R. CLEMENS
>TK-0162193816117 PETER D. LAWRENCE
>TK-0162193816118 ROBIN R. CLEMENS
INCIDENTALS ERIC HAMRICK
INCIDENTALS ROBIN R. CLEMENS

TAXI TO AIRPORT PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE
INCIDENTALS ROBIN R. CLEMENS

GAS FOR RENTAL CAR  ROBIN R. CLEMENS
POV: 20 MILES HOME ROBIN R. CLEMENS
TAXI HOME FROM AIRPORT  PETER D. LAWRENCE
RENTAL CAR ROBIN R. CLEMENS
GASOLINE: FOR EPA1366  ERIC HAMRICK
INCIDENTALS  ERIC HAMRICK

LODGING ERIC HAMRICK

INCIDENTALS  ERIC HAMRICK

GASOLINE: RENTAL CAR  ERIC HAMRICK
LODGING ERIC HAMRICK

GASOLINE: RENTAL CAR  ERIC HAMRICK
INCIDENTALS  ERIC HAMRICK

LODGING ERIC HAMRICK

INCIDENTALS  ERIC HAMRICK

LODGING ERIC HAMRICK

Site Name/Task Desc:

SANTA FE DERAILMENT - EL CAJON
Emergency Response

= Confidential Business Information - Not for Release ***

31.85
2.00
50.60
50.60
2.00
5.60
46.00
46.00
181.00
181.00
1.00
2.00
25.00
2.00
2.00
2.00
6.10
5.60
25.00
88.33
25.06
1.00
50.60
2.00
11.00
50.60
11.23
2.00
50.60
2.00
50.60



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 12 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON
Emergency Response
Account Code: 43  Travel
02/12/1996 GASOLINE: RENTAL CAR  ERIC HAMRICK 9.93
02/12/1996 INCIDENTALS ERIC HAMRICK 2.00
02/12/1996 LODGING ERIC HAMRICK 50.60
02/13/1986 LODGING ERIC HAMRICK 50.60
02/13/1996 INCIDENTALS ERIC HAMRICK 2.00
02/14/1996 INCIDENTALS ERIC HAMRICK 2.00
02/14/1986 LODGING ERIC HAMRICK 50.60
02/15/1986 GASOLINE: RENTAL CAR  ERIC HAMRICK 10.00
02/15/1996 LODGING ERIC HAMRICK 50.60
02/15/1996 INCIDENTALS ERIC HAMRICK 2.00
02/16/1996 INCIDENTALS ERIC HAMRICK 2.00
02/16/1996 LODGING ERIC HAMRICK 50.60
02/17/1996 BUSINESS PHONE ERIC HAMRICK .50
02/17/1996 INCIDENTALS ERIC HAMRICK 2.00
02/17/1996 LODGING ERIC HAMRICK 50.60
02/18/1996 BUSINESS PHONE ERIC HAMRICK .50
02/18/1996 INCIDENTALS ERIC HAMRICK 2.00
02/18/1996 LODGING ERIC HAMRICK 50.60
02/18/1996 POV: LBO TO SITE TO LBO=166M! ROBERT L. WISE 46.48
02/18/1996 INCIDENTALS ROBERT L. WISE 1.00
02/18/1996 LODGING ROBERTL.WISE 46.00
02/19/1996 GASOLINE: RENTAL CAR  ERIC HAMRICK 11.24
02/19/1996 [INCIDENTALS ERIC HAMRICK 2.00
02/19/1996 LODGING ERIC HAMRICK 50.60
02/19/1996 GASOLINE ROBERT L. WISE 21.26
02/19/1996 INCIDENTALS ROBERT L. WISE 2.00
02/19/1996 LODGING ROBERT L. WISE 46.00
02/20/1996 INCIDENTALS ERIC HAMRICK 2.00
02/20/1996 LODGING ERIC HAMRICK 50.60
02/20/1996 INCIDENTALS ROBERT L. WISE 2.00
02/20/1996 LODGING ROBERT L. WISE 46.00
** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 13 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date:  4/19/1996
TDDNumber: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON
Emergency Response

Account Code: 43  Travel
02/21/1996 GASOLINE: RENTAL CAR  ERIC HAMRICK 8.62
02/21/1996 INCIDENTALS ERIC HAMRICK 1.00
02/21/1996 INCIDENTALS ROBERT L. WISE 1.00
02/23/1996 INCIDENTALS ERIC HAMRICK 1.00
02/23/11996 GASOLINE: RENTAL CAR  ERIC HAMRICK 4.00
02/23/1996 RENTAL CAR ERIC HAMRICK 600.63
02/23/1996 GASOLINE: RENTAL CAR  ERIC HAMRICK 11.68

TOTAL 09-9602-0003 FOR Travel 2,391.67
Account Code: 67 Meals
02/01/1996 PERDIEM ERIC HAMRICK 32,00
02/02/1996 PERDIEM ERIC HAMRICK 32.00
02/03/1996 PERDIEM ERIC HAMRICK 32.00
02/04/1996 PERDIEM PETER D. LAWRENCE 32.00
02/04/1996 PERDIEM ERIC HAMRICK 16.00
02/04/1996 PERDIEM ROBIN R. CLEMENS 32.00
02/05/1996 PERDIEM PETER D. LAWRENCE 32.00
02/05/1996 PERDIEM ROBIN R. CLEMENS 32.00
02/08/1996 PERDIEM ERIC HAMRICK ' 16.00
02/09/1996 PER DIEM ERIC HAMRICK 32.00
02/10/1996 PERDIEM ERIC HAMRICK 32.00
02/11/1996 PERDIEM ERIC HAMRICK 32.00
02/12/1996 PERDIEM ERIC HAMRICK 32.00
02/131996 PERDIEM ERIC HAMRICK 32.00
02/14/1996 PERDIEM ERIC HAMRICK 32.00
02/1511996 PERDIEM ERIC HAMRICK 32.00
02/16/1996 PERDIEM ERIC HAMRICK 32.00
02/17/1996 PERDIEM ERIC HAMRICK 32.00
02/18/1996 PER DIEM ERIC HAMRICK 32.00
02/18/1996 PER DIEM ROBERT L. WISE 16.00
02/19/1996 PERDIEM ERIC HAMRICK 32.00

~ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Diract Cost Detail Report Page 14 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date:  4/19/1996
TDDNumber: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON
Emergency Response

AccountCode: 67 Meals
02/19/1996 PER DIEM ROBERT L. WISE 32,00
02/20/1996 PERDIEM ERIC HAMRICK 32.00
02/20/1996 PERDIEM ROBERT L. WISE 32,00
02/21199%6 PERDIEM ERIC HAMRICK 16.00
02/21/1986 PERDIEM ROBERT L. WISE 16.00
02/23/1996 PERDIEM ERIC HAMRICK 16.00

TOTAL 09-9602-0003 FOR Meals 768.00

TOTAL FOR: 09-9602-0003 3,740.26
TODNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06  Computer Usage
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:16:07 - 4.83
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 14:19:30 - 220
00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 08:36:40 - 16.05
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 15:28:22 - 3.25
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/20/96 12:56:03 - 7.60
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 13:04:58 - 278
00/00/0000 NORTHGATE 486/33 DX - 3/18/96 08:25:57 - 56.52
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:34:35 - 1.75
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:08:56 - 1.26
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 09:29:52 - 2.08
00/00/0000 1BMpc 330 586/100 - 3/11/96 16:15:13 - 1.48
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 14:21:46 - 13.73
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:58:55 - .36
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/21/96 12:06:35 - 37.56
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 16:14:10 - 4.17
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 17:07:56 - 3.46
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 17:27:16 - 7.07
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 20:55:01 - 1.76

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 15 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 06  Computer Usage
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:59:50 - 02
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:00:07 - 19
00/00/0000 IBMpc 330 586/100 - 3/8/96 09:44:39 - .09
00/00/0000 1BMpc 330 586/100 - 3/7/96 10:55:32 - 39.97
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 08:59:54 - . 1.21
00/00/0000 IBMpc 330 586/100 - 3/7/96 07:16:55 - 1.42
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:30 - 65
00/00/0000 1BMpc 330 586/100 - 3/6/96 13:53:08 - ' .26
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:07 - 04
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 11:39:27 - 3.23
00/00/0000 IBMpc 330 586/100 - 3/11/96 08:39:27 - 54.22
00/00/0000 IBMpc 330 586/100 - 3/8/96 09:43:29 - 38.14
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:25:09 - 1.00
00/00/0000 1BMpc 330 586/100 - 3/8/96 08:04:52 - 11.03
00/00/0000 IBMpc 330 586/100 - 3/7/96 15:26:49 - 55
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:15:48 - .32
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 15:00:11 - .83
00/00/0000 IBMpc 330 586/100 - 3/6/96 14:22:01 - 1.33
00/00/0000 IBMpc 330 586/100 - 3/6/96 12:52:25 - 26
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 08:26:44 - 12.41
00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 13:53:49 - 11.31
00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 11:45:38 - 1.19
00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 10:12:43 - 10.06
00/00/0000 DEC 486/50 (TAT AREA) - 3/7/96 08:15:04 - 12.79
00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 16:27:13 - .02
00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 16:26:57 - K0
00/00/0000 DEC 486/50 (TAT AREA) - 3/6/96 16:23:47 - .35
00/00/0000 DEC 486/50 (TAT AREA) - 3/5/96 14:26:13 - 1.68
00/00/0000 DEC 486/50 (TAT AREA) - 3/5/96 11:04:39 - 445
00/00/0000 DEC 486/50 (TAT AREA) - 3/4/96 11:50:37 - .85
00/00/0000 DEC 486/50 (TAT AREA) - 3/4/96 09:01:37 - 10.94

** Confidential Business Information - Not for Release ***




Contract Number:

Month Ending:

" ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Page 16 of 27

Voucher:; 3

Date:  4/19/1996

TDDNumber: 09-9602-0004

Account Code:

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

00/00/0000 -

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

06  Computer Usage

Site Name/Task Desc:

NORTHGATE 486/33 DX - 3/6/96 12:36:38 -

NORTHGATE 486/33 DX - 3/6/96 10:47:45 -

NORTHGATE 486/33 DX - 3/6/96 07:41.05 -

NORTHGATE 486/33 DX - 3/5/96 07:54:22 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/6/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/6/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 -

DEC 486/50 (TAT AREA) - 3/19/96 16:01:39 -

IBMpc 330 586/100 - 3/20/96 08:55:51 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -
Allocation of Data Processing Computer Usage -~ -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 05:11:01 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 11:24:23 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/21/96 00:27:43 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:10:44 -
DEC 486/50 (TAT AREA) - 3/13/96 16:59:50 -

DEC 486/50 (TAT AREA) - 3/13/96 14:53:23 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 12:14:34 -
DEC 486/50 (TAT AREA) - 3/12/96 11:10:08 -

DEC 486/50 (TAT AREA) - 3/12/96 08:32:25 -

DEC 486/50 (TAT AREA) - 3/11/96 15:18:37 -

DEC 486/50 (TAT AREA) - 3/11/96 08:26:17 -
NORTHGATE 486/33 DX - 3/16/96 07:59:50 -

~* Confidential Business Information - Not for Release ***

ON-GOING START PROGRAM SUPPORT
General Project Management

12.24
19.07
50.91
2.82
3.52

1.01
A9
.82

2.51

464
.25

542
48.00
7.24
14
.05
10.42
2.14
.60
6.01
.18
3.40
17.51
1.13
6.49
a7
16.50
22.58




Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

68-W6-0010
03/23/1996

Page 17 of 27

Voucher: 3

Date: 4/19/1996

TDDNumber: 09-9602-0004

Account Code: 06

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

00/00/0000

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

Computer Usage

NORTHGATE 486/33 DX - 3/15/96 05:34:45 -
NORTHGATE 486/33 DX - 3/14/96 07:01:56 -
DEC 486/50 - 3/15/96 09:33:00 -

Site Name/Task Desc:

DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 17:14:28 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:01:52 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 16:42:43 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -
IBMpc 330 586/100 - 3/22/96 13:27:40 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/1/96 12:28:22 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:07:53 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/27/96 18:23:17 -
DEC 486/50 GRAPHICS / TECHNICAL - 2/25/96 13:44:18 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:30:20 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:26:54 -

IBMpc 330 586/100 - 3/5/96 13:06:05 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:16:39 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 10:18:44 -

1BMpc 330 586/100 - 3/5/96 13:01:36 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:27:58 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:25:39 -

IBMpc 330 586/100 - 3/4/96 09:47:48 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:24:51 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 13:03:59 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:47:48 -

ON-GOING START PROGRAM SUPPORT

General Project Management

= Confidential Business Information - Not for Release ***

40.97
59.76
.31
5.32

2.84
43
.85

1.09
71

20.15
.38
73

18.29

6.09

4.23
.22

4.88

17.32

1.96
.36

21.69

1.15

13.03
.43
.32
.25

48.21
.07

15.66

5.97



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Page 18 of 27

Vougcher, 3

Date: 4/19/1996

TDDNumber: 09-9602-0004

Account Code: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 15:03:21 -
IBMpc 330 586/100 - 3/4/96 07:39:25 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:18:42 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/7/96 13:18:35 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/36 13:49:00 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 09:35:11 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 17:18:27 -
IBMpc 330 586/100 - 2/29/96 15:58.08 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 17:02:02 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 16:44:46 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -

IBMpc 330 586/100 - 2/29/96 14:23:11 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 16:15:22 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 15:56:10 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 -

1BMpc 330 586/100 - 2/28/96 15:33:02 -

DEC 486/50 - 3/15/96 09:37:08 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 14:59:05 -
NORTHGATE 486/33 DX - 3/14/96 15:53:39 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/4/96 11:12:01 -
IBMpc 330 586/100 - 2/28/96 11:27:46 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 15:31:54 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 07:53:47 -

IBMpc 330 586/100 - 2/27/96 14:50:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 16:22:38 -

DEC 486/50 (TAT AREA) - 3/12/96 15:38:07 -

DEC 486/50 (TAT AREA) - 3/13/96 07:42:28 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 15:47:48 -

IBMpc 330 586/100 - 2/27/96 11:42:07 -

Site Name/Task Desc:

ON-GOING START PROGRAM SUPPORT
General Project Management

** Confidential Business Information - Not for Release ***

{ |

1

2.34
3.58
.01
275
9.31
1.42
.69
11.36
1.13
.56
.09
10.64
11.44
3.30
.05
2.15
.10
.53
2.95
6.32

19.24
245
12.01
2,06
6.83
Ry
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.94
.07
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Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
03/23/1996

Page 19 of 27

Voucher: 3

Date:  4/19/1996

TDDNumber: 09-9602-0004

Account Code: 06

Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 11:07:57 -
00/00/0000 IBMpc 330 586/100 - 3/15/96 10:13:21 -
00/00/0000 iBMpc 330 586/100 - 2/27/96 10:13:04 -
00/00/0000 iIBMpc 330 586/100 - 3/15/96 09:32:31 -
00/00/0000 IBMpc 330 586/100 - 3/15/96 07:55:27 -
00/00/0000 IBMpc 330 586/100 - 3/5/96 08:56:51 -
00/00/0000 IBMpc 330 586/100 - 3/14/96 16:00:20 -
00/00/0000 IBMpc 330 586/100 - 3/14/96 15:13:47 -
00/00/0000 IBMpc 330 586/100 - 3/5/96 08:55:53 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:13:37 -
00/00/0000 IBMpc 330 586/100 - 3/14/96 07:32:24 -
00/00/0000 IBMpc 330 586/100 - 3/13/96 13:14:47 -
00/00/0000 IBMpc 330 586/100 - 2/27/96 10:40:09 -
00/00/0000 1BMpc 330 586/100 - 3/13/96 11:56:14 -
00/00/0000 IBMpc 330 586/100 - 3/12/96 13.02:33 -
00/00/0000 IBMpc 330 586/100 - 2/27/96 10:20.00 -
00/00/0000 1BMpc 330 586/100 - 3/12/96 11:56:30 -
00/00/0000 IBMpc 330 586/100 - 3/12/96 10:28:13 -
00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 13:13:24 -
00/00/0000 IBMpc 330 586/100 - 3/12/96 10:19:19 -
00/00/0000 1BMpc 330 586/100 - 3/18/96 08:01:36 -
00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 09:09:13 -
00/00/0000 IBMpc 330 586/100 - 3/14/96 16:11:15 -
00/00/06000  IBMpc 330 586/100 - 3/13/96 14:37:06 -
00/00/0000 DEC 486/50 (TAT AREA) - 2/29/96 08:59:47 -
00/00/0000 IBMpc 330 586/100 - 3/13/96 14:14:16 -
00/00/0000 1BMpc 330 586/100 - 3/13/96 08:05:39 -
00/00/0000 DEC 486/50 (TAT AREA) - 2/28/96 15:42:10 -
00/00/0000 [IBMpc 330 586/100 - 3/12/96 15:53:04 -
00/00/0000 IBMpc 330 586/100 - 3/12/96 12:30:28 -
00/00/0000 DEC 486750 (TAT AREA) - 2/28/96 14.46:57 -

*» Confidential Business Information - Not for Release ***

Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management

3.70
11.05
.80
3.94
9.62
4311
.01
5.21
.06
1.29
95
1.18
11.26
8.76
12.76
.58
4.93
14
3.81
.93
1.56
1.09
5.68
2.00
.62
244
38.20
7.53
41
7.16
1.68



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 20 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date:  4/19/1996
TDDNumber: 09-9602-0004 Site NamefTask Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 06  Computer Usage
00/00/0000 IBMpc 330 586/100 - 3/12/96 09:53:06 - 8.35
00/00/0000 IBMpc 330 586/100 - 3/12/96 08:37:45 - .54
00/00/0000 DEG 486/50 (TAT AREA) - 2/28/96 07:57:02 - 2.44
00/00/0000 DEG 486/50 (TAT AREA) - 3/15/96 10:43:19 - 3.03
00/00/0000 DEC 486750 (TAT AREA) - 3/15/96 10:13:56 - 3.13
00/00/0000 DEC 486/50 (TAT AREA) - 2/27/96 13:43:59 - 7.36
00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 16:27:50 - 1.84
00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 14:54:27 - .25
00/00/0000 DEC 486/50 (TAT AREA) - 2/27/96 11:54:58 - 6.56
00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 13:05:41 - 2.46
00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 13:02:34 - .07
00/00/0000 DEC 486/50 (TAT AREA) - 2/27/96 09:41:24 - 523
00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 10:05:52 - 541
00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 11:29:29 - 1.08
00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 10:03:40 - 8.26
00/00/0000 DEC 486/50 (TAT AREA) - 2/26/96 08:20:58 - 11.25
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - .09
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 212
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 3.59
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 73
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/27/96 - 2.80
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - 46
00/00/0000 BMpc 330 586/100 - 3/21/96 11:09:57 - 21.71
00/00/0000 BMpc 330 586/100 - 3/21/96 09:19:40 - 543
00/00/0000 [BMpc 330 586/100 - 3/21/96 10.08:12 - 5.06
00/00/0000 (BMpc 330 586/100 - 3/18/96 10:05:40 - 5.57
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - .53
00/00/0000 BMpc 330 586/100 - 3/22/96 09:02:58 - 14.73
00/00/0000 1BMpc 330 586/100 - 3/21/36 14:11:26 - 14.87
00/00/0000 |BMpc 330 586/100 - 3/20/96 16:08:55 - 1.13
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - 4.26
= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Page 21 of 27

Voucher:; 3

Date: 4/19/1996

TDDNumber: 09-9602-0004

AccountCode: 06  Computer Usage

00/00/0000 iBMpc 330 586/100 - 3/20/96 08:02:42 -

00/00/0000 IBMpc 330 586/100 - 3/19/96 13:21:58 - !
00/00/0000 IBMpc 330 586/100 - 3/18/96 13:42:06 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/22/96 16:08:51 -
00/00/0000 DEC 486750 (TAT AREA) - 3/21/96 14:14:46 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/21/96 10:09:10 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/20/96 14:59:22 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 18:23:19 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 16:21:47 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 14:03:50 -
00/00/0000 NORTHGATE 486/33 DX - 3/23/96 14:55:57 -
00/00/0000 NORTHGATE 486/33 DX - 3/20/96 07:00:32 -
00/00/0000 NORTHGATE 486/33 DX - 3/19/96 07:04:23 -
00/00/0000 NORTHGATE 486/33 DX - 3/18/96 07:33:09 -
00/00/0000 NORTHGATE 486/33 DX - 3/17/96 08:22:38 -
00/00/0000 MACINTOSH GRAPHICS - 3/11/96 -

00/00/0000 MACINTOSH GRAPHICS - 3/6/96 -

00/00/0000 MACINTOSH GRAPHICS - 3/5/96 -

00/00/0000 MACINTOSH GRAPHICS - 3/4/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/19/96 -
00/00/0000 Allocation of Data Processing Computer Usage - -
00/00/0000 Allocation of Data Processing Computer Usage - -
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -
00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

Site Name/Task Desc:

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 04:15:50 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 12:17:27 -

ON-GOING START PROGRAM SUPPORT

General Project Management

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 22 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 12:17:38 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:07:21 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:07:01 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:18:40 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:24:07 -
00/00/0000 iBMpc 330 586/100 - 3/21/96 16:19:06 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 10:15:42 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 10:48:25 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 11:14:18 -
00/00/0000 IBMpc 330 586/100 - 3/21/96 11:07:05 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 12:11:33 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/16/96 13:06:08 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:51:35 -

TOTAL 09-9602-0004 FOR Computer Usage
Account Code: 07  Communications

00/00/0000 #000010749, #950-0103-007 TELEPHONE TELECONFERENCE CHARGES, SF OFC., 3/1/96 AT&T

TOTAL 09-9602-0004 FOR Communications
Account Code: 29  Postage & Delivery

00/00/0000 574220182/005328644005 FEDERAL EXPRESS CORPORATION

TOTAL 09-9602-0004 FOR Postage & Delivery
Account Code: 35 Employee Relocation

02/01/1996 SPOUSE PER DIEM MORRIS F. LEGLER
02/01/11996 POV. 550 MILES PHOENIX MORRIS F. LEGLER
02/01/1996 INCIDENTALS MORRIS F. LEGLER

02/01/1996 PER DIEM MORRIS F. LEGLER

02/03/1986 SPOUSE PERDIEM MORRIS F. LEGLER
02/03/1996 POV: 725 MILES CONCORD MORRIS F. LEGLER
02/03/1996 INCIDENTALS MORRIS F. LEGLER

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 03/23/1996

Page 23 of 27

Voucher: 3

Date: 4/19/1996

TODNumber: 09-9602-0004

Account Code: 35 Employee Relocation

02/03/1996

PERDIEM MORRIS F. LEGLER

Account Code: 43 Travel

03/04/1896
03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/05/1996
03/05/1996
03/05/1996
03/05/1996
03/05/1996

>TK-0162194788889 RANDY RANDALL
INCIDENTALS RANDY RANDALL

LODGING RANDY RANDALL

TAXI FROM SFO TO SF OFFICE  CRAIG C. BENSON
>TK-0162194788887 CRAIG C. BENSON
INCIDENTALS CRAIG C. BENSON

LODGING CRAIG C. BENSON

PARKING OF POV AT LAX  RANDY RANDALL
MILEAGE: LBO TO LAX TOLBO RANDY RANDALL
TAXI FROM SF OFFICE TO SFO RANDY RANDALL
INCIDENTALS RANDY RANDALL

INCIDENTALS CRAIG C. BENSON

Account Code: 50  Other Rental Costs

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

TOTAL 09-9602-0004 FOR Employee Relocation

TOTAL 09-9602-0004 FOR Travel

00/00/0000 MARCH 1996 RENT MARCH 1996 RENT, SAN FRANCISCO OFC. KSW PROPERTIES
00/00/0000 MARCH 1996 RENT MARCH 1996 RENT,STORAGE, LOS ANGELES OFC. HARBOR BANK BUILDING

Account Code: 67 Meals

03/04/1996
03/04/1996
03/05/1996
03/05/1996

PERDIEM RANDY RANDALL
PERDIEM CRAIG C. BENSON
PERDIEM RANDY RANDALL
PERDIEM CRAIG C. BENSON

TOTAL 09-9602-0004 FOR Other Rental Costs

TOTAL 09-8602-0004 FOR Meals

** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 24 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 70  Contract Owned Vehicle Repair
00/00/0000 #640711 (6) SUBSURFACE PARKING SPACES AMPCO SYSTEM PARKING 330.00
00/00/0000 #640711 (2)SURFACE RESERVED PARKING SPACE FOR TAT VEH#EPA1366 & EPA705 AMPCO SYSTEM PARKING 140.00
00/00/0000 MARS96 RENT,PRKG(3),TX,OPR.EXPS MARCH 1996 PARKING (3) SPACES, SF OFC. JMB/160 SPEAR STREET ASSOCIATES 450.00
00/00/0000 MARCH 1996 RENT, PARKING MARCH 1996 RENT, (5) PARKING SPACES, SAN FRANCISCO OFC. CITYPARK 1,050.00
TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair 1,970.00
TOTAL FOR: 09-9602-0004 9,620.38
TDDNumber: 09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 - 3/4/96 06:38:33 - 1.54
00/00/0000 DEC 486/50 (TAT AREA) - 3/11/96 15:40:48 - .61
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 4.36
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 - .38
00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 11:20:15 - 25.44
00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 08:24:17 - .92
00/00/0000 DEC 486/50 (TAT AREA) - 3/14/96 16:44:13 - 1.98
00/00/0000 DEC 486/50 (TAT AREA) - 3/18/96 17:41:07 - .08
TOTAL 09-9602-0005 FOR Computer Usage 35.31
TOTAL FOR: 09-9602-0005 35.31
TDDNumber: 09-9602-0006 Site Name/Task Desc: ELECTRITE ASSESSMENT
Preliminary Assessments
AccountCode: 06  Computer Usage
00/00/0000 DEC 486/50 (TAT AREA) - 3/13/96 07:16:44 - 47
00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 13:39:25 - 76
00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 10:54:01 - 1.55
00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 10:22:41 - 277
00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 08:01:10 - 47

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 25 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date:  4/19/1996
TDDNumber: 09-9602-0006 Site Name/Task Desc: ELECTRITE ASSESSMENT

Preliminary Assessments

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 07:50:57 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/12/96 07:08:08 -

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -
TOTAL 09-9602-0006 FOR Computer Usage
TOTAL FOR: 09-9602-0006

TDDNumber: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

Account Code: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

DEC 486/50 (TAT AREA) - 3/8/96 12:01:41 -
DEC 486/50 (TAT AREA) - 3/8/96 09:17:37 -
DEC 486/50 (TAT AREA) - 3/7/96 15:50:33 -
DEC 486/50 (TAT AREA) - 3/7/96 12:08:53 -
DEC 486/50 (TAT AREA) - 3/6/96 08:39:38 -
DEC 486/50 (TAT AREA) - 3/6/96 07:44:44 -
DEC 486/50 (TAT AREA) - 3/5/96 12:59:27 -
DEC 486/50 (TAT AREA) - 3/5/96 11:56:27 -
DEC 486/50 (TAT AREA) - 3/5/96 09:37:28 -
DEC 486/50 (TAT AREA) - 3/13/96 14:57:35 -
DEC 486/50 (TAT AREA) - 3/13/96 14:56:52 -
DEC 486/50 (TAT AREA) - 3/13/96 12:31:42 -
DEC 486/50 (TAT AREA) - 3/12/96 15:22:35 -
DEC 486/50 (TAT AREA) - 3/12/96 14:21:20 -
DEC 486/50 - 3/14/96 11:59:41 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 -
1BMpc 330 586/100 - 3/15/96 14:33:08 -
IBMpc 330 586/100 - 3/15/96 14:42:40 -
IBMpc 330 586/100 - 3/15/96 10:39:48 -

DEC 486/50 (TAT AREA) - 3/15/96 09:15:26 -
DEC 486/50 (TAT AREA) - 3/15/96 08:15:13 -

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Datail Report Page 26 of 27
By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 (TAT AREA) - 3/15/96 07:31:02 - ‘ 2.74
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 - .89
00/00/0000 1BMpc 330 586/100 - 3/11/96 16:50:16 - 8.99
00/00/0000 DEC 486/50 (TAT AREA) - 3/8/96 14:02:47 - 413

TOTAL 09-9602-0007 FOR Computer Usage 148.54
Account Code: 43  Travel
02/28/1996 BRIDGE TOLL JOHN H. WHITAKER 1.00
02/28/1996 POV: 42 MILES SAN FRAN AIRPO  JOHN H. WHITAKER 11.76
02/28/1996 >TK-0162194609322 JOHN H. WHITAKER 531.00
02/28/1996 [INCIDENTALS JOHN H. WHITAKER 2.00
02/28/1996 LODGING JOHN H. WHITAKER 39.90
02/29/1996 AIRPORT PARKING JOHN H. WHITAKER 28.00
02/29/1996 POV:42 MILES HOME JOHN H. WHITAKER 11.76
02/29/1996 INCIDENTALS JOHN H. WHITAKER 1.00

TOTAL 09-9602-0007 FOR Travel 626.42
Account Code: 67 Meals
02/28/1996 PERDIEM JOHN H. WHITAKER 32.00
02/29/1996 PERDIEM JOHN H. WHITAKER 16.00

TOTAL 09-9602-0007 FOR Meals 48.00

TOTAL FOR: 09-9602-0007 822.96

*++ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 27 of 27
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
TDDNumber: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

Account Code: 06  Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 3/23/96 17:00:00 -
TOTAL 09-9603-0001 FOR Computer Usage
TOTAL FOR: 09-9603-0001

TOTAL FOR:  START Region 9

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 1 of 20
By Cost Element
START Region 9
Table F-38e
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
Account Code: 06 Computer Usage
09-9601-0001 EPA REGION IX SPILL PHONE/Regional Response Center Support  DEC 486/50 (TAT AREA) - 3/11/96 15:07:00 - 00/00/0000 1.21
09-9601-0002  ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo  MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 - 00/00/0000 1.29
09-9601-0002  ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo  MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 - 00/00/0000 5.96
09-9601-0002  ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo  MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 - 00/00/0000 57
09-9601-0002  ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo  MICROVAX 3100 (80) - SAN FRANCISCO - 3/4/96 - 00/00/0000 3.75
09-9601-0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo  MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 - 00/00/0000 233
09-9601-0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergenc DEC 486/50 - 3/1/96 15:23:00 - 00/00/0000 26.00
09-9601-0003  EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergenc NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 64.80
09-9601-0003 EMERGERNCY AIR MONITORING DIRECTORY/Chemical Emergenc DEC 486/50 - 2/29/96 14:48:26 - 00/00/0000 5.85
09-9601-0004  EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa  MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 - 00/00/0000 18.99
09-9601-0004  EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa  MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 00/00/0000 1.14
09-9601-0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa DEC 486/50 - 3/7/96 14:15:37 - 00/00/0000 4.87
09-9601-0004  EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa DEC 486/50 - 3/7/96 19:02:03 - 00/00/0000 1.71
09-9601-0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa DEC 486/50 - 3/7/96 15:45:50 - 00/00/0000 4.98
09-9601-0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa DEC 486/50 - 3/11/96 15:00:03 - 00/00/G000 5.95
09-9601-0004  EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa  DEC 486/50 - 3/11/96 11:48:05 - 00/00/0000 3.78
09-9601-0004  EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa DEC 486/50 - 3/7/96 13:45:31 - 00/00/0000 1.54
09-9601-0004 EVACUATION GUIDANCE DOCUMENT/Chemical Emergency Prepa DEC 486/50 - 3/13/96 11:38:37 - 00/00/0000 5.31
09-9601-0005  SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A DEC 486/50 (TAT AREA) - 2/28/96 09:10:25 - 00/00/0000 36.53
09-9601-0006  FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 3/6/96 15:56:17 - 00/00/0000 2,79
09-9601-0006  FRONTIER FERTILIZER/Removal Action/investigation/Monitoring MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 00/00/0000 47
09-9601-0006  FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 3/11/96 13.02:32 - 00/00/0000 2.87
09-9601-0006  FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 - 3/18/96 14:47:33 - 00/00/0000 3.03
09-9601-0006  FRONTIER FERTILIZER/Removal Action/investigation/Monitoring MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 00/00/0000 .56
09-9601-0006  FRONTIER FERTILIZER/Removal Action/investigation/Monitoring MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 - 00/00/0000 .85
09-9601-0006  FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 - 00/00/0000 A5
09-9601-0006  FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 2/29/96 10:36:12 - 00/00/0000 5.30
09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 3/11/96 16:07:51 - 00/00/0000 6.27
09-9601-0008 DODSON BROTHERS Ol COMPANY/Removal Support (PRP/State) NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:47:57 - 00/00/0000 2.51
09-9601-0008  DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State) NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 13:37:41 - 00/00/0000 3.28
09-9601-0008  DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State) NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 11:36:55 - 00/00/0000 1113
09-9601-0008  DODSON BROTHERS OIL. COMPANY/Removal Support (PRP/State) NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/19/96 14:02:42 - 00/00/0000 6.44
= Confidential Business information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 2 of 20
By Cost Element
START Region 9
Table F -8e
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
Account Code: 06 Computer Usage
09-9601-0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State) NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/14/96 19:20:14 - 00/00/0000 8.49
09-9601-0010  DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/inves DEC 486/50 - 3/7/96 14:59:39 - 00/00/0000 .83
09-9601-0010  DEL NORTE COUNTY PESTICIDE STORAGE/Removal Actionfinves DEC 486/50 (TAT AREA) - 3/4/96 17:57:23 - 00/00/0000 .64
09-9601-0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/inves NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 162.00
09-9601-0011 CASMALIA RESOURCES/Removal Action/investigation/Monitoring  DEC 486/50 (TAT AREA) - 3/13/96 08:45:56 - 00/00/0000 1.23
09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring  DEC 486/50 (TAT AREA) - 3/12/96 16:27:00 - 00/00/0000 22.64
09-9601-0011 CASMALIA RESOURCES/Removal Action/investigation/Monitoring  DEC 486/50 (TAT AREA) - 3/14/96 13:27:39 - 00/00/0000 9.60
09-9601-0011 CASMALIA RESOURCES/Removal Action/investigation/Monitoring ~ NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 324.00
09-9601-0011 CASMALIA RESOURCES/Removal Action/investigationMonitoring ~ NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 162.00
09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring DEC 486/50 (TAT AREA) - 3/13/96 15:00:38 - 00/00/0000 9.62
09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring ~ MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - 00/00/0000 1.92
09-9601-0011 CASMALIA RESOURCES/Removal Action/lnvestigationMonitoring ~ MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 - 00/00/0000 .24
09-9601-0012  SPARKS SOLVENT/FUEL PLUME/Removal Support (PRP/State) NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 162.00
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati  MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - 00/00/0000 .59
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati DEG 486/50 (TAT AREA) - 2/26/96 15:28:28 - 00/00/0000 .88
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati  MICROVAX 3100 (80) - SAN FRANCISCO - 3/15/96 - 00/00/0000 1.90
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati DEC 486/50 (TAT AREA) - 2/29/96 11:49:58 - 00/00/0000 6.31
09-9601-0013  SANDERS AVIATION/Expanded Site inspection/Remedial Investigati DEC 486/50 (TAT AREA) - 3/19/96 13:07:51 - 00/00/0000 8.01
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati DEC 486/50 (TAT AREA) - 3/20/96 07:36:17 - 00/00/0000 17.13
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati DEC 486/50 (TAT AREA) - 3/1/96 16:07:20 - 00/00/0000 M
09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati DEC 486/50 (TAT AREA) - 2/29/96 12:56:13 - 00/00/0000 1.63
09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati  IBMpc 330 586/100 - 2/29/96 07:46:15 - 00/00/0000 44 49
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial investigati DEC 486/50 (TAT AREA) - 2/26/96 15:58:27 - 00/00/0000 57
09-9601-0013  SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 00/00/0000 4.46
09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati DEC 486/50 (TAT AREA) - 2/26/96 14:01:40 - 00/00/0000 8.69
09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati DEC 486/50 (TAT AREA) - 2/28/96 08:20:16 - 00/00/0000 3.67
09-9601-0014  YAVAPAI PENTA POND/Removal Support (PRP/State) NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 81.00
09-9601-0015  OMEGA RECOVERY SERVICES/Removal Support (PRP/State) NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 13:01:38 - 00/00/0000 6.56
09-9601-0015  OMEGA RECOVERY SERVICES/Removal Support (PRP/State) NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/18/96 14:22:13 - 00/00/0000 16.73
09-9601-0018  SUPERCHROME PLATING & ENGINEERING CO./Removal Actionf DEC 486/50 GRAPHICS / TECHNICAL - 3/9/96 16:52:47 - 00/00/0000 2.21
09-9601-0018  SUPERCHROME PLATING & ENGINEERING CO/Removal Action/l  DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 10:24:52 - 00/00/0000 1.05
09-9601-0018  SUPERCHROME PLATING & ENGINEERING CO./Removal Action/i DEC 486/50 GRAPHICS / TECHNICAL - 3/10/96 12:50:31 - 00/00/0000 2432

** Confidential Business Information - Not for Release ***
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TDD Number
09-9601-0018
09-9601-0018
09-9601-0018
09-9601-0018
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019
09-9601-0019

06 Computer Usage

Site Name/Task Desc
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Actior/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/I
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/!
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/!|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/t
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Actiorvl
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/t
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/|
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/t
SUPERCHROME PLATING & ENGINEERING CO./Removal Action/t

Descripti
DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 11:56:43 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 15:30:13 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/4/96 12:52:31 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:38:34 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:37 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 09:27:40 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 17:01:09 -
MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 11:22:45 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 16:07:43 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 12:18:16 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/7/96 09:08:57 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/18/96 01:23:59 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/20/96 16:08:59 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 13:50:54 -
NOTE BOOK COMPUTER - 3/8/96 17:00:00 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/21/96 09:33:44 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:25 -
DEC 486/50 GRAPHICS / TECHNICAL - 2/27/96 08:25:23 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 17:58:38 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/14/96 17:29:18 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/15/96 09:21:15 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 07:02:24 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 10:16:06 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 12:12:11 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 13:37:13 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 16:23:58 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/96 12:45:21 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/96 09:32:40 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 08:21:25 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/2/96 12:19:04 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/15/96 14:41:18 -

*+ Confidential Business Information - Not for Release ***
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00/00/0000 13.84
00/00/0000 19.04
00/00/0000 14.19
00/00/0000 20.40
00/00/0000 .01
00/00/0000 33
00/00/0000 9.36
00/00/0000 43
00/00/0000 12.26
00/00/0000 10.70
00/00/0000 9.92
00/00/0000 57.59
00/00/0000 24.61
00/00/0000 65
00/00/0000 16.80
00/00/0000 125.00
00/00/0000 4.86
00/00/0000 5.90
00/00/0000 18.25
00/00/0000 7.45
00/00/0000 .01
00/00/0000 .98
00/00/0000 3.20
00/00/0000 48
00/00/0000 2.58
00/00/0000 .02
00/00/0000 13.19
00/00/0000 48
00/00/0000 3.23
00/00/0000 5.56
00/00/0000 1.54
00/00/0000 5.77
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By Cost Element
START Region 9
Table F -8e
Contract Number: 68-W6-0010 Voucher. 3
Month Ending: 03/23/1996 Date: 4/19/1996
Account Code: 06 Computer Usage
. D -
09-9602-0001 START MOBILIZATION/Mobilization Plan Implementation NORTHGATE 486/33 - ADMINISTRATIVE - 3/21/96 04:19:27 - 00/00/0000 .95
09-9602-0001 START MOBILIZATION/Mobilization Plan Implementation NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/22/96 13:15:17 - 00/00/0000 6.82
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 23:09:34 - 00/00/0000 4,03
09-9602-0003  SANTA FE DERAILMENT - EL GAJON/Emergency Response NORTHGATE 486/33 - ADMINISTRATIVE - 3/20/96 02:27:23 - 00/00/0000 1.95
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 16:03:34 - 00/00/0000 242
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14:36:24 - 00/00/0000 .68
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response NORTHGATE 486/33 - ADMINISTRATIVE - 3/22/96 00:34:23 - 00/00/0000 .60
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response NORTHGATE 486/33 - ADMINISTRATIVE - 3/4/96 11:49:47 - 00/00/0000 29
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response NORTHGATE 486/33 - ADMINISTRATIVE - 2/26/96 14.05:52 - 00/00/0000 3.10
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/13/96 07:42:28 - 00/00/0000 .94
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/19/86 13:04:58 - 00/00/0000 2.78
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/8/96 - 00/00/0000 2.82
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/8/96 09:44:39 - 00/00/0000 .09
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/11/96 08:39:27 - 00/00/0000 5422
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/17/96 08:22:38 - 00/00/0000 15.20
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/12/96 11:10:08 - 00/00/0000 1.13
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 15:00:11 - 00/00/0000 83
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/6/96 14:22:01 - 00/00/0000 1.33
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/7/96 13:53:49 - 00/00/0000 11.31
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/7/96 11:45:38 - 00/00/0000 1.19
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/20/96 07:00:32 - 00/00/0000 65.40
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  IBMpc 330 586/100 - 3/8/96 08:04:52 - 00/00/0000 11.03
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 11:39:27 - 00/00/0000 3.23
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/18/96 08:25:57 - 00/00/0000 56.52
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/11/96 16:15:13 - 00/00/0000 1.48
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage MACINTOSH GRAPHICS - 3/4/96 - 00/00/0000 13.50
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/6/96 16:23:47 - 00/00/0000 .35
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 15:28:22 - 00/00/0000 3.25
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/5/96 14:26:13 - 00/00/0000 1.68
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/5/96 11:04:39 - 00/00/0000 4.45
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/4/96 11:50:37 - 00/00/0000 .85
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/4/96 09:01:37 - 00/00/0000 10.94

*» Confidential Business Information - Not for Release ***
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09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  NORTHGATE 486/33 DX - 3/6/96 10:47:45 - 00/00/0000 12.24
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  NORTHGATE 486/33 DX - 3/6/96 07:41:05 - 00/00/0000 19.07
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  NORTHGATE 486/33 DX - 3/5/96 07:54:22 - 00/00/0000 50.91
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 00/00/0000 3.52
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 (TAT AREA) - 3/18/96 16:21:47 - 00/00/0000 50
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 00/00/0000 1.01
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 - ADMINISTRATIVE -'3/11/96 20:55:01 - 00/00/0000 1.76
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  MACINTOSH GRAPHICS - 3/11/96 - 00/00/0000 10.13
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/6/96 - 00/00/0000 464
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 (TAT AREA) - 3/6/96 16:27:13 - 00/00/0000 .02
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 - 00/00/0000 25
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 - 3/15/96 09:37:08 - 00/00/0000 2.95
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/11/96 15:18:37 - 00/00/0000 77
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/7/96 10:12:43 - 00/00/0000 10.06
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/16/96 07:59:50 - 00/00/0000 22.58
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/14/96 15:53:39 - 00/00/0000 .04
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:00:07 - 00/00/0000 .19
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:16:07 - 00/00/0000 4.83
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 - 00/00/0000 .10
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:07:21 - 00/00/0000 .09
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MACINTOSH GRAPHICS - 3/6/96 - 00/00/0000 23.63
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:10:44 - 00/00/0000 .60
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General ProjectManage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 00/00/0000 44
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 00/00/0000 11.44
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 00/00/0000 .09
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 00/00/0000 .38
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:15:48 - 00/00/0000 .32
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/13/96 14:53:23 - 00/00/0000 18
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 12:17:27 - 00/00/0000 |
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 259.20
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:18:40 - 00/00/0000 15
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 08:26:44 - 00/00/0000 12.41
*= Confidential Business Information - Not for Release ***
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09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/5/96 - 00/00/0000 34
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 10:15:42 - 00/00/0000 2.52
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 - 00/00/0000 2.84
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:24:07 - 00/00/0000 .10
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - 00/00/0000 .46
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 - 00/00/0000 18.29
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 - 00/00/0000 6.09
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 10:48:25 - 00/00/0000 1.68
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/21/96 11:07:05 - 00/00/0000 .23
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/1/96 12:28:22 - 00/00/0000 423
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 386/33 - C. HOUSTON OFFICE - 2/27/96 18:23:17 - 00/00/0000 4.88
09-8602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:07 - 00/00/0000 .04
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 2/25/96 13:44:18 - 00/00/0000 17.32
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:26:54 - 00/00/0000 .36
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/5/96 13:06:05 - 00/00/0000 21.69
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 - 00/00/0000 73
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage ~ MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 00/00/0000 .
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 00/00/0000 1.09
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 - 00/00/0000 .05
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 16:25.09 - 00/00/0000 1.00
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 - 3/15/96 09:33:09 - 00/00/0000 .31
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/14/96 07:01:56 - 00/00/0000 59.76
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/15/96 05:34:45 - 00/00/0000 40.97
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/11/96 12:17:38 - 00/00/0000 13.55
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/12/96 08:32:25 - 00/00/0000 6.49
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/12/96 15:38:07 - 00/00/0000 .20
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/13/96 16:59:59 - 00/00/0000 6.01
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/20/96 08:55:51 - 00/00/0000 48.00
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/22/96 16:08:51 - 00/00/0000 5.33
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 - 00/00/0000 7.24
09-8602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  iBMpc 330 586/100 - 3/56/96 13:01:36 - 00/00/0000 43
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 21:59:50 - 00/00/0000 .02
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09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:25:39 - 00/00/0000 25
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage MACINTOSH GRAPHICS - 3/5/96 - 00/00/0000 50.63
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:01:52 - 00/00/0000 43
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/4/96 09:47:48 - 00/00/0000 48.21
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/4/96 07:39:25 - 00/00/0000 3.58
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General ProjectManage NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 17:18:27 - 00/00/0000 .69
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  iBMpc 330 586/100 - 2/29/96 15:58:08 - 00/00/0000 11.36
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16:45:30 - 00/00/0000 65
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 3/18/96 08:36:40 - 00/00/0000 16.05
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General ProjectManage DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 11:14:18 - 00/00/0000 .05
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 2/29/96 14:23:11 - 00/00/0000 10.64
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 2/28/96 15:33:02 - 00/00/0000 .53
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 - ADMINISTRATIVE - 3/21/96 00:27:43 - 00/00/0000 2.14
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 2/28/96 11:27:46 - 00/00/0000 2.45
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 07:53:47 - 00/00/0000 2.06
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 2/27/96 14:50:57 - 00/00/0000 6.83
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/13/96 08:59:54 - 00/00/0000 1.21
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 2/27/96 11:42:07 - 00/00/0000 7.63
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 2/27/96 10:13:04 - 00/00/0000 .80
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANGISCO - 3/6/96 - 00/00/0000 2.51
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 00/00/0000 62
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/7/96 - 00/00/0000 19
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/21/96 16:19:06 - 00/00/0000 3.49
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/15/96 07:55:27 - 00/00/0000 9.62
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/5/96 08:56:51 - 00/00/0000 43.11
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/6/96 16:26:57 - 00/00/0000 .01
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  I1BMpc 330 586/100 - 3/14/96 16:00:20 - 00/00/0000 .01
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/14/96 15:13:47 - 00/00/0000 5.21
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/5/96 08:55:53 - 00/00/0000 .06
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/6/96 12:36:38 - 00/00/0000 54
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/12/96 16;51:35 - 00/00/0000 .01
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 2/27/96 10:40:09 - 00/00/0000 11.26
** Confidential Business Information - Not for Release ***
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09-8602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 2/27/96 10:20:00 - 00/00/0000 .58
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 14:21:46 - 00/00/0000 13.73
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 2/29/96 13:13:24 - 00/00/0000 3.81
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 2/29/96 09:09:13 - 00/00/0000 1.09
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 16:42:43 - 00/00/0000 .85
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/7/96 08:15:04 - 00/00/0000 12.79
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:58:55 - -00/00/0000 .36
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 2/29/96 08:59:47 - 00/00/0000 62
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/13/96 08:05:39 - 00/00/0000 38.20
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/6/96 12:52:25 - 00/00/0000 .26
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 (TAT AREA) - 2/28/96 15:42:10 - 00/00/0000 7.53
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/7/96 15:26:49 - 00/00/0000 .55
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 2/28/96 14:46:57 - 00/00/0000 1.68
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/8/96 09:43:29 - 00/00/0000 38.14
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/12/96 08:37:45 - 00/00/0000 54
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/6/96 13:53:08 - 00/00/0000 .26
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/7/96 07:16:55 - 00/00/0000 1.42
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/7/96 10:55:32 - 00/00/0000 39.97
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 2/28/96 07:57:02 - 00/00/0000 2.44
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 17:14:28 - 00/00/0000 532
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 13:13:37 - 00/00/0000 1.29
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 (TAT AREA) - 2/27/96 13:43:59 - 00/00/0000 7.36
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 2/27/96 11:54:58 - 00/00/0000 6.56
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:34:35 - 00/00/0000 1.75
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 (TAT AREA) - 2/27/96 09:41:24 - 00/00/0000 523
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/19/96 16:01:39 - 00/00/0000 5.42
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 (TAT AREA) - 2/26/96 11:29:29 - 00/00/0000 1.08
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 10:08:56 - 00/00/0000 1.26
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 09:29:52 - 00/00/0000 2.08
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 2/26/96 10:03:40 - 00/00/0000 8.26
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 2/26/96 08:20:58 - 00/00/0000 11.25
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/22/96 13:27:40 - 00/00/0000 20.15
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09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage ~ MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 00/00/0000 .09
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 00/00/0000 2.12
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/21/96 14:11:26 - 00/00/0000 14.87
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/18/96 12:11:33 - 00/00/0000 2.55
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 00/00/0000 3.59
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 2/29/96 - 00/00/0000 73
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/16/96 13:06:08 - 00/00/0000 5.43
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/19/96 11:24:23 - 00/00/0000 10.42
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage DEC 486/50 GRAPHICS / TECHNICAL - 3/20/96 12:56:03 - 00/00/0000 7.60
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  IBMpc 330 586/100 - 3/21/96 11:09:57 - 00/00/0000 21.71
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - 00/00/0000 .53
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  MICROVAX 3100 (80) - SAN FRANCISCO - 2/26/96 - 00/00/0000 4.26
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 12:14:34 - 00/00/0000 17.51
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  |BMpc 330 586/100 - 3/20/96 08:02:42 - 00/00/0000 1.67
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/19/96 13:21:58 - 00/00/0000 .34
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  [BMpc 330 586/100 - 3/18/96 13:42:06 - 00/00/0000 17.42
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/21/96 14:14:46 - 00/00/0000 2.42
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/21/96 10:09:10 - 00/00/0000 65
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/20/96 16:08:55 - 00/00/0000 1.13
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/22/96 09:02:58 - 00/00/0000 14.73
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/18/96 10:05:40 - 00/00/0000 5.57
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/21/96 10:08:12 - 00/00/0000 5.06
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/20/96 14:59:22 - 00/00/0000 14.99
09-9802-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/21/96 09:19:40 - 00/00/0000 5.43
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/21/96 12:06:35 - 00/00/0000 37.56
09-8602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage ~ MICROVAX 3100 (80) - SAN FRANCISCO - 2/27/96 - 00/00/0000 2.80
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General ProjectManage  DEC 486/50 (TAT AREA) - 3/18/96 18:23:19 - 00/00/0000 13.34
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/18/96 14:03:50 - 00/00/0000 917
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 05:11:01 - 00/00/0000 .05
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/23/96 14:55:57 - 00/00/0000 549
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/19/96 07:04:23 - 00/00/0000 8.75
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 17:07:56 - 00/00/0000 3.46
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09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 GRAPHICS / TECHNICAL - 3/22/96 16:14:10 - 00/00/0000 417
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 DX - 3/18/96 07:33:09 - 00/00/0000 5.22
08-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 17:27:16 - 00/00/0000 7.07
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 - 00/00/0000 3.40
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/22/96 - 00/00/0000 112
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 14:19:30 - 00/00/0000 2.20
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 - 00/00/0000 3.68
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/14/96 10:05:52 - 00/00/0000 541
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/14/96 13:02:34 - 00/00/0000 .07
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/14/96 13:05:41 - 00/00/0000 246
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/14/96 14:54:27 - 00/00/0000 25
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/14/96 16:27:50 - 00/00/0000 1.84
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/15/96 10:13:56 - 00/00/0000 3.13
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  DEC 486/50 (TAT AREA) - 3/15/96 10:43:19 - 00/00/0000 3.03
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 - 00/00/0000 .70
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/12/96 09:53:06 - 00/00/0000 8.35
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/12/96 12:30:28 - 00/00/0000 7.16
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/12/96 15:53:04 - 00/00/0000 41
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/19/96 - 00/00/0000 12
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  1BMpc 330 586/100 - 3/13/96 14:14:16 - 00/00/0000 244
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/13/96 14:37:06 - 00/00/0000 2.00
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/14/96 16:11:15 - 00/00/0000 5.68
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/18/96 08:01:36 - 00/00/0000 1.56
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/12/96 10:19:19 - 00/00/0000 .93
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  iBMpc 330 586/100 - 3/12/96 10:28:13 - 00/00/0000 14
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  iBMpc 330 5867100 - 3/12/96 11:56:30 - 00/00/0000 4.93
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/12/96 13:02:33 - 00/00/0000 12.76
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/13/96 11:56:14 - 00/00/0000 8.76
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/13/96 13:14:47 - 00/00/0000 1.18
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  IBMpc 330 586/100 - 3/14/96 07:32:24 - 00/00/0000 .95
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  Allocation of Data Processing Computer Usage - - 00/00/0000 51.01
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  Allocation of Data Processing Computer Usage - - 00/00/0000 138.74
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68-W6-0010
03/23/1996

Account Code:

TDD Number
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-96502-0004
09-9602-0004
09-9602-0004
09-9502-0004
09-96502-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004

06 Computer Usage

Site Name/Task Desc
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage
ON-GOING START PROGRAM SUPPORT/General Project Manage

Descripti
Allocation of Data Processing Computer Usage - -

IBMpc 330 §86/100 - 3/15/96 09:32:31 -

1BMpc 330 586/100 - 3/15/96 10:13:21 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 11:07:57 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 15:47:49 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/6/96 16:22:38 -
NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/8/96 15:31:54 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/4/96 11:12:01 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 14:59:05 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 15:56:10 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 16:15:22 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/6/96 16:44:46 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/7/96 17:02:02 -

NOTE BOOK COMPUTER - 3/23/96 17:00:00 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 09:35:11 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 13:03:59 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:24:51 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/21/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/8/96 15:27:58 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 10:18:44 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:16:39 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/19/96 04:15:50 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:30:20 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/11/96 15:47:48 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 15:03:21 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:07:53 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/6/96 17:18:42 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/7/96 13:18:35 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/8/96 13:49:00 -
NORTHGATE 486/33 - ADMINISTRATIVE - 3/11/96 22:07:01 -

DEC 486/50 (TAT AREA) - 3/11/96 08:26:17 -

= Confidential Business Information - Not for Release ***
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Other Direct Cost Detail Report Page 12 of 20
By Cost Element
START Region 9
Table F-8e
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date:  4/19/1996
Account Code: 06 Computer Usage
TDD Number Site Name/Task Desc Description
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MICROVAX 3100 (80) - SAN FRANCISCO - 3/13/96 - 00/00/0000 44
09-9602-0005  GABBS ABANDONED DRUMS - BLM/Removal Actionvinvestigation/  DEC 486/50 - 3/4/96 06:38:33 - 00/00/0000 1.54
09-9602-0005  GABBS ABANDONED DRUMS - BLM/Removal Action/investigation/  DEC 486/50 (TAT AREA) - 3/11/96 15:40:48 - 00/00/0000 61
09-9602-0005  GABBS ABANDONED DRUMS - BLM/Removal Action/investigatio/ MICROVAX 3100 (80) - SAN FRANCISCO - 3/12/96 - 00/00/0000 4.36
09-9602-0005  GABBS ABANDONED DRUMS - BLM/Removal Action/investigation/ DEC 486/50 (TAT AREA) - 3/15/96 11:20:15 - 00/00/0000 25.44
09-9602-0005 GABBS ABANDONED DRUMS - BLM/Removal Action/investigation/ DEC 486/50 (TAT AREA) - 3/15/96 08:24:17 - 00/00/0000 92
09-9602-0005  GABBS ABANDONED DRUMS - BLM/Removal Action/investigation/  DEC 486/50 (TAT AREA) - 3/14/96 16:44:13 - 00/00/0000 1.98
09-9602-0005  GABBS ABANDONED DRUMS - BLM/Removal Action/investigation/. DEC 486/50 (TAT AREA) - 3/18/96 17:41:07 - 00/00/0000 .08
09-9602-0005  GABBS ABANDONED DRUMS - BLM/Removal Action/investigation/’ . MICROVAX 3100 (80) - SAN FRANCISCO - 3/11/96 - 00/00/0000 .38
09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 13:39:25 - 00/00/0000 .76
09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/13/96 07:16:44 - 00/00/0000 47
09-9602-0006  ELECTRITE ASSESSMENT/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 10:54:01 - 00/00/0000 1.55
09-9602-0006  ELECTRITE ASSESSMENT/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 10:22:41 - 00/00/0000 2.77
09-9602-0006  ELECTRITE ASSESSMENT/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 08:01:10 - 00/00/0000 .47
09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 07:50:57 - 00/00/0000 .89
09-9602-0006  ELECTRITE ASSESSMENT/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 07:08:08 - 00/00/0000 1.76
09-9602-0006 ELECTRITE ASSESSMENT/Preliminary Assessments NOTE BOOK COMPUTER - 3/23/96 17.00.00 - 00/00/0000 81.00
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/8/96 12:01:41 - 00/00/0000 3.98
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/8/96 09:17:37 - 00/00/0000 2,70
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/7/96 15:50:33 - 00/00/0000 5.06
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/7/96 12:08:53 - 00/00/0000 4,03
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/6/96 08:39:38 - 00/00/0000 12.67
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/6/96 07:44:44 - 00/00/0000 .88
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/5/96 12:59:27 - 00/00/0000 4.99
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/5/96 11:56:27 - 00/00/0000 4.51
09-8602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/5/96 09:37:28 - 00/00/0000 3.43
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/13/96 14:57:35 - 00/00/0000 13
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/13/96 14:55:52 - 00/00/0000 13
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 15:22:35 - 00/00/0000 1.60
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/12/96 14:21:20 - 00/00/0000 6.82
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 - 3/14/96 11:59:41 - 00/00/0000 3.86
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments IBMpc 330 586/100 - 3/15/96 14:33:08 - 00/00/0000 .90

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 13 of 20
By Cost Element
START Region 9
Table F-8e
Contract Number: 68-W6-0010 Voucher:; 3
Month Ending:; 03/23/1996 Date: 4/19/1996
Account Code: 06 Computer Usage
Site N Task D D -
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments IBMpc 330 586/100 - 3/15/96 14:42:40 - : 00/00/0000 22.35
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments IBMpc 330 586/100 - 3/15/96 10:39:48 - 00/00/0000 27.27
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments  DEC 486/50 (TAT AREA) - 3/15/96 09:15:26 - 00/00/0000 5.96
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments  DEC 486/50 (TAT AREA) - 3/15/96 08:15:13 - 00/00/0000 .68
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486750 (TAT AREA) - 3/15/96 07:31:02 - 00/00/0000 2.74
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Prefiminary Assessments  MICROVAX 3100 (80) - SAN FRANCISCO - 3/1/96 - 00/00/0000 .89
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments DEC 486/50 (TAT AREA) - 3/13/96 12:31:42 - 00/00/0000 15.91
09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments MICROVAX 3100 (80) - SAN FRANCISCO - 3/14/96 - 00/00/0000 3.93
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments  [BMpc 330 586/100 - 3/11/96 16:50:16 - 00/00/0000 8.99
09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments  DEG 486/50 (TAT AREA) - 3/8/96 14:02:47 - 00/00/0000 413
09-9603-0001 GREY EAGLE MINE SITE/Preliminary Assessments NOTE BOOK COMPUTER - 3/23/96 17:00:00 - 00/00/0000 81.00
4517.31
Account Code: 07 Communications
TDD Number Site Name/Task Desc Description
09-9601-0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State) #10547925 2/20/96 PHONE BILL 00/00/0000 177.09
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response #10547925 2/20/96 PHONE BILL 00/00/0000 460.88
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  #000010749, #950-0103-007 TELEPHONE TELECONFERENCE CHARGES, SF OF 00/00/0000 240.19
878.16
Account Code: 26  Outside Service
1 Site N Task D D inti
09-9601-0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State) #E&E COPY SERVICES, SF OFC. 00/00/0000 13.02
13.02
Account Code: 29  Postage & Delivery
TDD Number Site Name/Task Desc Description
09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A 572956057/008780295031 00/00/0000 78.50
09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A §72956057/008780295064 00/00/0000 53.50

=+ Confidential Business Information - Not for Release ***
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Table F-8e

Contract Number: 68-W6-0010 Voucher: 3

Month Ending: 03/23/1996 Date: 4/19/1996

Account Code: 29  Postage & Delivery

09-9601-0005  SOUTHERN PACIFIC RR CHEM SAFETY AUDIT/Chemical Safety A  572956057/008780295053 00/00/0000 78.50

09-9601-0010  DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/inves #P5613366 SHIPPING CHARGES, 2/8/96, SF OFC.-QUANTERRA INC.,WEST SAC 00/00/0000 38.99

09-9601-0013 SANDERS AVIATION/Expanded Site Inspection/Remedial Investigati  574820891/004421103470 00/00/0000 675.00

09-9601-0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State) #P4420032 SHIPPING CHARGES, 1/31/96, SF OFC.-LONG BEACH OFC. 00/00/0000 11.25

09-9601-0015 OMEGA RECOVERY SERVICES/Removal Support (PRP/State) #P4420032 SHIPPING CHARGES, 1/31/96, SF OFC.-USDOG-ENVI.ENFORCEME 00/00/0000 562

09-9601-0015  OMEGA RECOVERY SERVICES/Removal Support (PRP/State) #P4420032 SHIPPING CHARGES, 1/26/96, SF OFC.-USDOJ ENV.ENFORCEMEN 00/00/0000 6.70

09-9601-0018  SUPERCHROME PLATING & ENGINEERING CO./Removal Action]  574820891/004421103466 00/00/0000 74.50

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l #P8130765 SHIPPING CHARGES, 2/27/96, LONG BEACH OFC.-BFLO LAB. 00/00/0000 6.07

09-9601-0019  SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l  #P5613366 SHIPPING CHARGES, 2/12/96, LONG BEACH OFC.-CET, EDMONDS, 00/00/0000 6.07

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/l  §72956057/004421103411 00/00/0000 36.54

09-9601-0020  HAWAII TECHNICAL ASSISTANCEMulti-Media Surveys & Inspectio  #P5613366 SHIPPING CHARGES, 2/8/96, LONG BEACH OFC.-STATE OF HAWAII 00/00/0000 19.45

09-9602-0002  GIBSON - BAKERSFIELD/Preliminary Assessments #P8130765 SHIPPING CHARGES, 2/23/96, ST.LOUIS OFC.-EPA REGION VI, KC, 00/00/0000 32.56

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  574220182/005328644005 00/00/0000 10.00
1,133.25

Account Code: 35 Employee Relocation

TDD Number Site Name/Task Desc Description

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage SPOUSE PER DIEM 02/03/1996 28.50

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage POV: 725 MILES CONCORD 02/03/1996 203.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  INCIDENTALS 02/03/1996 2.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage PER DIEM 02/03/1996 36.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage SPOUSE PER DIEM 02/01/1996 25.50

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage POV: 550 MILES PHOENIX 02/01/19%6 154.00

09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  INCIDENTALS 02/01/1996 2.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage PER DIEM 02/01/1996 32.00

483.00

Account Code: Ly Expendables

TDD Number Site Name/Task Desc ripti

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response FILM 02/16/1996 38.73

*+ Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010 Voucher: 3

Month Ending: 03/23/1996 Date: 4/19/1996

Account Code: 41  Expendables

DD Number Site Name/Task Desc Description

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response FILM 02/20/1996 16.96

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response FILM 02/19/1996 10.75

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response FILM AND BATTERIES 02/09/1996 40.20
106.64

Account Code: 43  Travel

09-9601-0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo  GASOLINE 00/00/0000 29.05

09-9601-0002 ON-CALL RESPONSE CALL OUT/Regional Response Center Suppo  GAS AND WASH 00/00/0000 30.75

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring TRAVEL 00/00/0000 55.40

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring TRAVEL 00/00/0000 3.00

09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring ~ FUEL FOR TAT VEHICLE 03/03/1996 35.00

09-9601-0011 CASMALIA RESOURCES/Removal Action/investigationMonitoring ~ BRIDGE TOLL (NO RECEIPT) 03/03/1996 1.00

09-9601-0011 CASMALIA RESOURCES/Removal Action/investigation/Monitoring ~ INCIDENTALS 03/03/1996 2.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response POV: 20 MILES HOME 02/05/1996 5.60

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/05/1996 2.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/08/1996 50.60

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/04/1996 1.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response POV: 20 MILES AIRPORT 02/04/1996 5.60

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response >TK-0162193816118 02/04/1996 181.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/04/1996 2.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/03/1996 2.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response HOTEL 02/04/1996 46.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/23/1996 11.68

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/23/1996 4.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response RENTAL CAR 02/23/1996 600.63

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/23/1996 1.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/03/1996 50.60

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/02/1996 2.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/21/1996 8.62

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/21/1996 1.00

*** Confidential Business Information - Not for Release ***
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START Region 9

Table F -8e
Contract Number: 68-W6-0010 Voucher: 3
Month Ending: 03/23/1996 Date: 4/19/1996
Account Code: 43  Travel
TDD Number Site Name/Task Des¢ Description
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/20/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/02/1996 50.60
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/20/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/19/1996 11.24
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: EPA705 02/01/1996 33.06
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/19/1996 2.00
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/01/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response LODGING 02/19/1996 50.60
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response BUSINESS PHONE 02/18/1996 .50
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/18/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/01/1996 31.85
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/18/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/21/1996 1.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response BUSINESS PHONE 02/17/1996 .50
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/17/1996 200
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/17/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/16/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/20/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/16/1996 50.60
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/15/1996 10.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/15/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/20/1996 46.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/15/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE 02/19/1996 21.26
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/14/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response LODGING 02/14/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/13/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/19/1996 2.00
08-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/13/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/12/1996 9.93
09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response INCIDENTALS 02/12/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/19/1996 46.00

** Confidential Business Information - Not for Release ***
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Account Code: 43  Travel
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/12/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/11/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response POV: LBO TO SITE TO LBO=166MI 02/18/1996 46.48
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/18/1996 1.00
08-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/11/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/10/1996 11.23
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/10/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response LODGING 02/18/1996 46.00
09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response LODGING 02/10/1996 50.60
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: RENTAL CAR 02/09/1996 11.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/09/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response TAXI HOME FROM AIRPORT 02/05/1996 25.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/05/1996 2.00
09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response LODGING 02/09/1996 50.60
08-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response TAXI TO AIRPORT 02/04/1996 25.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response >TK-0162193816117 02/04/1996 181.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GASOLINE: FOR EPA1366 02/08/1996 25.06
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/04/1996 2.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response INCIDENTALS 02/08/1996 1.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response HOTEL 02/04/1996 46.00
09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response GAS FOR RENTAL CAR 02/05/1996 6.10
09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response RENTAL CAR 02/05/1996 88.33
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage PARKING OF POV AT LAX 03/05/1996 29.00
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  MILEAGE: LBO TO LAX TO LBO 03/05/1996 12.60
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  TAXI FROM SF OFFICE TO SFO 03/05/1996 33.00
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  INCIDENTALS 03/05/1996 200
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  >TK-0162194788889 03/04/1996 218.00
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  INCIDENTALS 03/04/1996 2.00
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  LODGING 03/04/1996 123.20
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  INCIDENTALS 03/05/1996 2.00
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  TAX! FROM SFO TO SF OFFICE 03/04/1996 33.00
09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  >TK-0162194788887 03/04/1996 218.00
= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 18 of 20
By Cost Element
START Region 9
Table F-8e

Contract Number: 68-W6-0010 Voucher: 3

Month Ending: 03/23/1996 Date:  4/19/1996

Account Code: 43  Travel

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  INCIDENTALS 03/04/1996 2.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage LODGING 03/04/1996 110.88

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments AIRPORT PARKING 02/29/1996 28.00

09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments ~ POV: 42 MILES HOME 02/29/1996 11.76

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments INCIDENTALS 02/29/1996 1.00

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments BRIDGE TOLL 02/28/1996 1.00

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments POV: 42 MILES SAN FRAN AIRPO 02/28/1996 11.76

09-9602-0007  DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments  >TK-0162194609322 02/28/1996 531.00

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments INCIDENTALS 02/28/1996 2.00

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments LODGING 02/28/1996 39.90
3,959.97

Account Code: 50  Other Rental Costs

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage MARCH 1996 RENT MARCH 1996 RENT, SAN FRANCISCO OFC, 00/00/0000 2,626.20

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage MARCH 1996 RENT MARCH 1996 RENT,STORAGE, LOS ANGELES OFC, 00/00/0000 966.32
3,592.52

Account Code: 67  Meals

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring PER DIEM 00/00/0000 14.00

09-9601-0006 FRONTIER FERTILIZER/Removal Action/investigation/Monitoring PER DIEM 00/00/0000 14.00

09-9601-0011 CASMALIA RESOURCES/Removal Action/Investigation/Monitoring PER DIEM 03/03/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response PER DIEM 02/05/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/04/1996 16.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/04/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/03/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/23/1996 16.00

09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response PER DIEM 02/21/1996 16.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/02/1996 32.00

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 19 of 20
By Cost Element
START Region 9
Table F-8e

Contract Number: 68-W6-0010 Voucher: 3

Month Ending: 03/23/1996 Date: 4/19/1996

Account Code: 67 Meals

IDD Number Site Name/Task Des¢ Descri

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/20/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/19/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/01/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/18/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - BL. CAJON/Emergency Response PER DIEM 02/17/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/21/1996 16.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/16/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/20/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/15/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/14/1996 32.00

09-9602-0003  SANTA FE DERAILMENT - EL. CAJON/Emergency Response PER DIEM 02/13/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response PER DIEM 02/19/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/12/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/11/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/18/1996 16.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/10/1996 32.00

098-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/09/1996 32.00

09-9602-0003  SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/05/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON/Emergency Response PER DIEM 02/04/1996 32.00

09-9602-0003 SANTA FE DERAILMENT - EL. CAJON/Emergency Response PER DIEM 02/08/1996 16.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage PER DIEM 03/05/1996 36.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage PER DIEM 03/04/1996 36.00

09-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage PER DIEM 03/05/1996 36.00

09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  PER DIEM 03/04/1996 36.00

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments PER DIEM 02/29/1996 16.00

09-9602-0007 DUCK VALLEY INDIAN RESERVATION/Preliminary Assessments PER DIEM 02/28/1996 32.00
1,020.00

Account Code: 70  Contract Owned Vehicle Repair

08-9602-0004 ON-GOING START PROGRAM SUPPORT/General Project Manage  #640711 (6) SUBSURFACE PARKING SPACES 00/00/0000 330.00

*** Confidential Business Information - Not for Release ***
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Other Direct Cost Detail Report Page 20 of 20

By Cost Element
START Region 9
Table F-8e
Contract Number: 68-W6-0010 ) Voucher; 3
Month Ending: 03/23/1996 Date:  4/19/1996

Account Code: 70  Contract Owned Vehicle Repair

09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  #640711 (2)SURFACE RESERVED PARKING SPACE FOR TAT VEH#EPA1366 & 00/00/0000 140.00
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage  MARS6 RENT,PRKG(3), TX,0PR.EXPS MARCH 1996 PARKING (3) SPACES, SF 000/00/0000 450.00
09-9602-0004  ON-GOING START PROGRAM SUPPORT/General Project Manage MARCH 1996 RENT, PARKING MARCH 1996 RENT, (5) PARKING SPACES, SAN 00/00/0000 1,050.00
1,970.00

TOTAL FOR: START Region 9 ,75’1‘(67:{87'
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